

Davis Street and Carpentier Street Pedestrian Hybrid Beacon Project, Project No. 2016.0550

Change Order 2 Cost – Labor	\$ 8,071.68
Equipment	\$ 4,348.32
Material	\$27,577.00
Total	\$39,997.00

Change Order 3 Cost – CMS Boards Rental and Installation	\$6,981.72
Sewer Lateral Fix at 501 Davis St.	\$10,697.67
Signage Credit	(\$ 574.96)
Total	\$17,104.43