


# Scity of Leandro

# Update on Council Priority Workplans

City Council Meeting October 13, 2025



### COUNCIL PRIORITIES TIMELINE

#### May 2023

Original Council priority workplans (Public Safety, Infrastructure, Housing & Homelessness) developed

#### February 2025

FY26 Council Priority Setting Session

#### July 2025

FY26 - FY28 Priority Workplan Updates



2

3 ---


4

#### February 2024

Economic Development and Quality of Life priorities added as part of FY25 Council Priority Setting June 2025

FY26 - FY27 Biennial Budget Adoption

# FY25 -FY26



Quality of Life

**Economic Development** 




### QUALITY OF LIFE

# 1. Develop and Implement Arts Grants Program



### 1. Develop and Implement Arts Grants Program

O1 (July Sont) O2 (Oct Doc) O2 (Jon Mar) O4 (April June)	Due Date				Timeline												
Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	F	Y 202	<b>4-20</b> :	25	FΥ	<b>/</b> 202	5-202	26	FY	′ 2026	6-202	27				
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4				
Develop and Implement Arts Grants Program																	
Establish a budget through the Arts, Culture & Library Commission (ACLC) with guidelines and criteria for grant eligibility focused on local artists of visual, performing, or written formats and cultural organizations.	2/2/2025																
Promote the grant program through workshops and info sessions to increase community participation.	2/11/2025																
Identify local businesses and sponsors to expand opportunities for larger projects.	9/1/2026																



2. Expand Utilization of Art Gallery Spaces in City Facilities, establishing partnerships for installations



## 2. Expand Utilization of Art Gallery Spaces in City Facilities, establishing partnerships for installations

O1 (July Sont) O2 (Oct Doc) O2 (Jon Mar) O4 (April June)	Duo Doto	Timeline												
Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date FY 2024-2025				F۱	Y 202	5-20	26	F۱	/ 2020	6-202	27		
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Expand Utilization of Art Gallery Spaces in City Facilities, establishin	g partnerships for in	stall	ation	S										
Identify all City Facilities that can function as gallery spaces including outdoor areas BEGAN SEPT. 2025-	7/1/2026													
Idenitfy local agencies and artists to submit exhibit proposals that highlight diverse artistic expressions for consideration by the ACLC for display in City Facility Gallery Spaces.	7/1/2026													
Facilitate public art receptions and gallery tours by the artist to engage the community with new installations.	12/1/2026													


In progress
Deadline extended
Completed
Completed ahead of deadline
Discontinued

3. Develop Programs
Celebrating
Community and the
Diverse Cultures in
San Leandro



### 3. Develop Programs Celebrating Community and the Diverse Cultures in San Leandro

Od (lists Sout) Od (Oct Doc) Od (Ion Mar) Od (Anvil Israe)	Duo Doto	Timeline												
Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date FY 20				25	F۱	<b>/</b> 202	5-20	26	F	<b>/</b> 202	6-202	27	
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Develop Programs Celebrating Community and the Diverse Cultures	in San Leandro													
Create an annual calendar for cultural events representing different ethnic and cultural groups.	9/30/2025													
Develop partnerships with local agencies to collaborate on free programs highlighting different cultural practices, such as dance, crafts, and storytelling.	9/30/2025													
Update the San Leandro History Museum exhibit "People of Many Lands" to represent the diverse backgrounds of current-day San Leandro -DISCONTINUED-	<del>12/1/2026</del>													




4. Expand utilization of early childhood education programming



## 4. Expand utilization of early childhood education programming

Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	Timeline												
Q I (July-Sept), Q2 (Oct-Dec), Q3 (Jail-Mai), Q4 (April-Julie)	Due Date	F۱	<b>/</b> 202	4-20	25	F۱	<b>/</b> 202	5-2026	F	Y 202	6-202	27		
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3 Q	4 Q1	Q2	Q3	Q4		
Expand utilization of early childhood education programming														
Develop and execute a promotion plan of bilingual early childhood programs to the target audience.	12/1/2025													
Develop partnerships with local schools/daycares/preschools/nonprofits to collaborate on free educational workshops for kindergarten readiness with joint efforts on measured readiness markers.	12/1/2025													
Expand participation in the 1,000 Books Before Kindergarten Program.	12/1/2025													




### 5. Expand Technology Based Adult Education Programs



### 5. Expand Technology Based Adult Education Programs

O1 (July Sont) O2 (Oct Doc) O2 (Jon Mar) O4 (Anril June)	Due Date	Timeline												
Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	F۱	<b>/</b> 202	4-20	25	F۱	<b>/</b> 202	5-20	26	FY 2026			27	
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Expand Technology Based Adult Education Programs														
Identify, develop, and impliment structured times in different modalities for the teaching of digital literacy skills for seniors and adults, especially for people with low skills.	12/15/2025													
Teach Artificial Intelligence literacy to better equip San Leandrans to embrace, interpret, understand, utilize, and consider the ethics of Al.	5/9/2025													
Develop partnerships with organizations to provide basic IT skills workshops, new and emerging technologies, and coding for adults.	12/1/2025													




6. Expand volunteer opportunities for cleaning streets and public spaces citywide.



## 6. Expand volunteer opportunities for cleaning streets and public spaces a citywide.

O1 (July Sont) O2 (Oct Doc) O2 (Jon Mor) O4 (April June)	Due Date	Timeline												
Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	FΥ	/ 202	4-20	25	F۱	<b>/</b> 202	5-20	26	F۱	/ 202 <sup>(</sup>	6-202	27	
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Expand volunteer opportunities for cleaning streets and public space	s citywide.													
Launch a citywide program encouraging community groups to maintain specific areas.	6/30/2025													
Organize quarterly citywide volunteer clean-up days focusing on high-traffic areas and parks.	3/1/2025													
Develop volunteer kits with cleanup tools and educational materials on waste reduction.	3/1/2025													




7. Design and implement a planting initiative to introduce native and droughttolerant plants across city parks, medians, and public spaces.




# 7. Design and implement a planting initiative to introduce native and drought-tolerant plants across city parks, medians, and public spaces.

O1 (July Sont) O2 (Oct Doc) O2 (Jon Mar) O4 (April June)	Due Date	Timeline												
Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	F	Y 202	4-20	25	F	Y 202	25-20	26	F۱	<b>/</b> 202	6-202	27	
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Design and implement a planting initiative to introduce native and dro	ught-tolerant plants	acro	oss c	ity pa	arks,	med	dians	s, and	d pub	lic s	paces	s.		
Develop a non-functional turf reduction plan for public spaces that includes a native and drought tolerant plant palette	9/1/2026													
Create a planting guide for homeowners and businesses to incorporate drought-tolerant landscaping.	8/31/2025													
Organize quarterly volunteer program for community planting days in city parks and medians.	9/1/2026													



# 8. Expand Citywide Tree Canopy Coverage



### 8. Expand Citywide Tree Canopy Coverage

O4 (luly Sont) O2 (Oct Doc) O2 (lon Mar) O4 (Anvil lune)	Duo Doto	Timeline												
Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	F	Y 202	4-20	25	F۱	<b>/</b> 202	25-20	)26	FY	′ 2020	6-202	27	
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Expand Citywide Tree Canopy Coverage														
Reestablish community tree-planting events to increase resident involvement.	12/1/2025													
Establish a tree donation program, encouraging businesses and residents to sponsor tree planting efforts.	12/1/2025													
Collaborate with environmental organizations to host educational workshops on tree care and maintenance.	12/25/2025													


In progress
Deadline extended
Completed
Completed ahead of deadline
Discontinued

9. Strategic placement of litter receptacles to maximize usage and enhance cleanliness.



# 9. Strategic placement of litter receptacles to maximize usage and enhance cleanliness.

01 (luly Sont) 02 (Oct Doc) 02 (lon Mor) 04 (Anril luno)	Duo Doto	Timeline												
Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	F۱	<b>/</b> 202	4-202	25	FY	′ 202	5-20:	26	FY	′ 2020	6-202	27	
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Strategic placement of litter receptacles to maximize usage and enh	ance cleanliness.													
Coordinate with the waste hauler to install and service 20 additional litter receptacles in the downtown area.	6/1/2025													
Coordinate with SLIA to monitor/clean containers and respond to dumping around them	12/1/2025													
Survey and Identify opportunity sites for additional receptacles to be negotiated into the waste hauling contract.	12/1/2026													




10. Establish a Private Tree Protection Ordinance.



#### 10. Establish a Private Tree Protection Ordinance.

Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	Timeline												
Q I (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mai), Q4 (April-Julie)	Due Date	F۱	<b>/</b> 202	4-202	25	FY	202	5-2026	F	Y 202	6-202	27		
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3 Q4	Q1	Q2	Q3	Q4		
Establish a Private Tree Protection Ordinance.														
Draft and propose the ordinance to protect mature trees on private properties.	6/30/2026													
Launch an educational campaign to inform property owners of the ordinance and its benefits.	10/31/2026													
Establish an online permit system for managing tree maintenance and removal requests on private property.	9/30/2026													




11. Develop Recreational Programs for Inclusivity and Diverse Age Groups.



## 11. Develop Recreational Programs for Inclusivity and Diverse Age Groups.

O1 (luly Sont) O2 (Oct Doc) O2 (Ion Mar) O4 (April June)	Due Date	Timeline													
Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	F۱	Y 202	4-20	25	FY 2025-2026				FY 2026-202			27		
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
Develop Recreational Programs for Inclusivity and Diverse Age Group	os.														
Expand intergenerational programs that bring together youth and seniors for shared activities.	9/1/2025														
Develop accessible recreational programs catering to different abilities, including adaptive sports.	6/30/2025														
Offer bilingual and multicultural fitness classes to attract diverse community members.	7/1/2025														




12. Partner with Local Organizations to create accessible and affordable healthy eating options, particularly for low-income families.



# 12. Partner with Local Organizations to create accessible and affordable healthy eating options, particularly for low-income families

O1 (July Sont) O2 (Oct Doc) O2 (Jon Mar) O4 (April June)	Due Date	Timeline													
Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	F۱	/ 202	4-20	25	FY 2025-2026				FY 2026-2			27		
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
Partner with Local Organizations to create accessible and affordable	healthy eating optic	ons,	parti	cula	rly fo	r lov	/-inc	ome f	amil	ies					
Organize healthy cooking workshops in collaboration with organizations	8/1/2025														
Identify and allocate budget funding to support the expansion of existing food pantries/distribution sites/ and other food access programs, and implement new sites in strategic locations as necessary.	2/1/2026														
Partner with orgnizations to develop cooking classes focused on affordable, nutritious meals.	3/1/2025														




# 13. Host Health & Active Living Events



### 13. Host Health & Active Living Events

Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	Timeline													
Q I (July-Sept), Q2 (Oct-Dec), Q3 (Jail-Mai), Q4 (April-Julie)	Due Date	F۱	Y 202	4-202	25	F	Y 202	25-20	26	F	27				
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
Host Health & Active Living Events															
Organize annual community health fairs offering free health screenings and fitness activities.	7/1/2025														
Collaborate with local fitness instructors and gyms to host community fitness challenges.	7/1/2025														
Partner with local fitness instructors to offer free outdoor exercise classes in parks.	7/1/2025														




# 14. Partner with Local Organizations for Expanded Senior Services



### 14. Partner with Local Organizations for Expanded Senior Services

O4 (luly Sont) O2 (Oct Doc) O2 (lon Mar) O4 (April lung)	Duo Data	Timeline													
Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	FY 2024-2025				FY 2025-2026			FY 2026-20			27			
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
Partner with Local Organizations for Expanded Senior Services															
Offer technology training workshops for seniors to help them access telehealth services.	4/1/2025														
Collaborate with caregiving agencies to provide respite care and caregiver support programs.	12/1/2025														
Create senior-friendly recreational activities like walking clubs and gentle yoga sessions.	1/1/2026														



# 15. Collaborate with Schools for Public Use of Recreational Facilities



### 15. Collaborate with Schools for Public Use of Recreational Facilities

O1 (July Sont) O2 (Oct Doc) O2 (Jon Mar) O4 (April June)	Due Date	Timeline												
Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	F	Y 202	4-202	25	FY 2025-2026			F	Y 202	2026-2027			
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2 Q	3 Q4	Q1	Q2	Q3	Q4		
Collaborate with Schools for Public Use of Recreational Facilities														
Update joint-use agreements with school districts to ensure public access to recreational spaces after school hours.	12/1/2026													
Organize community sports leagues and fitness programs utilizing school gyms and fields.	12/1/2026													
Coordinate with schools to offer weekend wellness programs for students and families in school facilities.	12/1/2026													

In progress
Deadline extended
Completed
Completed ahead of deadline
Discontinued

# COUNCIL QUESTIONS

# ECONOMIC DEVELOPMENT




## 1. Accelerate Innovation & Growth of Target Industries



#### 1. Accelerate Innovation & Growth of Target Industries

Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	Timeline												
Q I (July-Sept), Q2 (Oct-Dec), Q3 (Jail-Mai), Q4 (April-Julie)	Due Date	F'	Y 202	4-20	25	FY 2025-2026				FY 2026-2027				
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Accelerate Innovation and Growth of Target Industries														
Develop an Innovation Action Plan to attract innovative businesses in target industries	3/31/2025													
Revamp Economic Development website and flyers to recruit and support innovative and retail businesses - <b>NEW</b> -	6/30/2026													
Evaluate process/platform for tracking Economic Development work, data and contacts - <b>NEW</b> -	9/30/2026													
Implement Innovation Action Strategy and provide Council with an update	3/31/2026													
Complete City Brand Assessment and develop a City marketing strategy to improve visibility, image and identity	12/31/2026													
Finalize Economic Development Marketing Plan to implement new marketing strategy	4/30/2027													




# 2. Support Transformational Development Opportunities



#### 2. Support Transformational Development

Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	D D		Timeline												
Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	F	Y 202	4-202	25	F	Y 202	5-202	26	F	FY 2026-2027				
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
Support Transformational Development Opportunities															
Hold annual Development Event to promote commercial and residential opportunity sites and receive input on challenges	9/30/2025														
Complete Development Plan for Bayfair TOD Sub-Area 1 - MOVED TO HOUSING PLAN -	<del>12/31/2026</del>														
Complete Development Process Evaluation to streamline and enhance permitting process	12/31/2025														
Develop a formal process for customer interactions and feedback - <b>NEW</b> -	3/31/2026														
Establish an inter-departmental Development Review Committee to discuss applications and troubleshoot issues - <b>NEW</b> -	7/31/2026														
Establish an inter-departmental Accela "power users" group to promote knowledge sharing & advancements to the City's permitting system - <b>NEW</b> -	12/31/2026														
Evaluate Commercial and Industrial Zoning Regulations and Non-Residential Zoning Amendments	6/30/2026														




## 3. Preserve Industrial Districts & Address Infrastructure Needs



#### 3. Preserve Industrial Districts & Address Infrastructure Needs

Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date		Timeline												
Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jail-Mai), Q4 (Aphil-Julie)	Due Date	F۱	<b>/</b> 202	4-20	25	F	Y 202	5-202	26	F۱	/ 202 <sup>(</sup>	6-202	27		
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
Preserve Industrial Districts and Address Infrastructure Needs															
Perform City Real Estate Assessment and identify staffing and funding needs to manage properties leased to private parties	4/30/2026														
Evaluate potential for Public Private Partnerships (PPP) to help fund infrastructure improvements - MOVED FROM INFRASTRUCTURE PLAN -	7/31/2026														
Develop Policy and allocate staffing resources as appropriate - MOVED FROM INFRASTRUCTURE PLAN -	12/31/2027														
Complete Bay Fair Community-Based Transportation Plan - MOVED TO HOUSING PLAN -	<del>12/31/2026</del>	-													
Evaluate Feasibility of an Industrial Area Specific Plan to streamline environmental review & utility/infrastructure upgrades	6/30/2027														




4. Create Vibrant
Gathering Places with
Quality Retail,
Dining, Hospitality, &
Entertainment



### 4. Create Vibrant Gathering Places with Quality Retail, Dining, Hospitality & Ent.

O1 (July-Sent) O2 (Oct-Dec) O3 (Jan-Mar) O4 (Anril-June)	2.2.	Timeline												
Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	FY 2024-2025 FY 2025-2026							6	F	7			
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Create Vibrant Gathering Places with Quality Retail, Dining, Hospitality, and Entertainment														
Develop a Retail Action Plan to retain diverse businesses and attract new quality businesses	10/30/2025													
Hold annual retail event & perform outreach to recruit targeted retailers <b>-NEW</b>	10/31/2026													
Perform outreach to major shopping center owners and encourage improvements - <b>NEW</b> -	3/1/2026													
Release Applications for additional Safety & Security Grants for upgrades at shopping centers	3/1/2025													
Update Commercial Incentive Program to encourage businesses to invest in their facilities for maintenance & aesthetic improvements	9/1/2025													
Design and Install Beautification, Art, and Wayfinding in Downtown to enhance the pedestrian experience and direct to parking	5/1/2026													
Propose a Prioritized List of Placemaking and Streetscape Improvements for the Capital Improvement Plan - DISCONTINUED -	<del>3/1/2025</del>													
Evaluate the feasibility of attracting hotel uses, and identify opportunity sites	12/1/2026													




5. Ensure Resident Workforce Training & Education for Access to High-Quality Job Opportunties



### 5. Ensure Resident Training & Education for Access to High-Quality Job Opportunities

04 (lasks 0 ant)	Day Date	Timeline												
Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	F	Y 202	4-20	25	F	Y 202	5-20	26	F۱	27			
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Ensure Resident Workforce Training & Education for access to High-Qua	ality Job Opportunition	es												
Develop a Workforce Partnership Strategy to ensure workforce providers serve residents and businesses	12/31/2025													
Prepare a Workforce Outreach Plan to help residents of all backgrounds be aware of opportunities	4/30/2026													
Gather and share information about Available Childcare Resources for providers and families	3/30/2025													
Evaluate Availability & Affordability of Childcare and how to support existing childcare services - DISCONTINUED -	<del>6/1/2026</del>													




# 6. Support Diverse Small Businesses & Connect to Resources



#### 6. Support Diverse Small Businesses & Connect to Resources

		Timeline												
Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	F	Y 202	4-20	25	F	Y 202	5-202	26	F۱	27			
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Support Diverse Small Businesses and Connect to Resources														
Update the Small Business Technical Assistance Workplan to support business services and financial resources for small and underserved businesses and entreprenuers	9/30/2025													
Prepare a Small Business Resource Outreach Plan to connect diverse businesses with assistance in a manner that is understandable and relevant	4/30/2026													
Improve and update online & written materials outlining City processes and resources to be multi-lingual and more customer-friendly for small and diverse businesses	12/31/2025													
Hold workshop and update materials to connect businesses with local finance & business service institutions - <b>NEW</b> -	11/30/2026													



### COUNCIL QUESTIONS