

Davis Street and Carpentier Street Pedestrian Hybrid Beacon Project, Project No. 2016.0550

Change Order 2 Scope –Furnish and Install mast arm from 35 feet long to 45 feet long

Increase size of the pole foundation to accommodate new pole

Remobilization to install pole upon arrival

Change Order 3 Scope – Rental and deployment of Changeable Message Signs

Repair of damaged sewer lateral and rental of temporary restrooms

Credit for Street signs that were not per City Standard