



Legislation Details (With Text)

File #: 15-305 **Version:** 1 **Name:** San Leandro Ball Park Locker/Restroom Increase CO Cap (RES)
Type: Resolution - Council **Status:** Passed
In control: City Council
On agenda: 6/15/2015 **Final action:** 6/15/2015
Enactment date: 6/15/2015 **Enactment #:** Reso 2015-106

Title: RESOLUTION to Increase the Construction Contract Change Order Cap from 25% to 40% (from \$60,659 to \$97,054; a Change Order Cap Increase of \$36,395) for the San Leandro Ball Park Locker/Restroom Refurbishment Project, Project No. 2003.0331

Sponsors: Keith Cooke

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
6/15/2015	1	City Council	Adopted	Pass

RESOLUTION to Increase the Construction Contract Change Order Cap from 25% to 40% (from \$60,659 to \$97,054; a Change Order Cap Increase of \$36,395) for the San Leandro Ball Park Locker/Restroom Refurbishment Project, Project No. 2003.0331

WHEREAS, the City of San Leandro did, on September 2, 2014 Award a construction contract to Southland Construction for the San Leandro Ball Park Locker/Restroom Refurbishment project; and

WHEREAS, the cost to complete change order work will exceed the project's Change Order cap; and

WHEREAS, the project budget is sufficient to accommodate the increased Change Order cost.

NOW, THEREFORE, the City Council of the City of San Leandro does RESOLVE as follows:

The project Change Order Cap is increased to 40% for the San Leandro Ball Park Locker/Restroom Refurbishment Project, Project No. 2003.0331.