



Legislation Details

File #: 19-584 **Version:** 1 **Name:** Annual Street Overlay 2016-17 Ph2 CCO Increase - RES
Type: Resolution - Council **Status:** Passed
In control: City Council
On agenda: 1/6/2020 **Final action:** 1/6/2020
Enactment date: 1/6/2020 **Enactment #:** Reso 2020-003

Title: Resolution of the City of San Leandro City Council to Increase the Contract Change Order Cap Authorization from 15% to 27% (from \$263,100 to \$464,572; an Increase of \$201,472) for the Original Construction Contract Amount of \$1,754,160 with Granite Construction, Inc. for the Annual Overlay/Rehabilitation 2016-17 Phase 2, Project No. 2017.0050 (provides for increasing the change order cap for increased scope of work due to unforeseen conditions)

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/6/2020	1	City Council	Adopted	Pass