



## Legislation Details (With Text)

**File #:** 16-146      **Version:** 1      **Name:** West Juana - Appropriation Res  
**Type:** Resolution - Council      **Status:** Passed  
**In control:** City Council  
**On agenda:** 4/18/2016      **Final action:** 4/18/2016  
**Enactment date:** 4/18/2016      **Enactment #:** Reso 2016-045  
**Title:** RESOLUTION Appropriating \$60,000 of Measure B Bicycle and Pedestrian Funds for the West Juana Pedestrian Improvements Project, Project No. 2014.0500 (appropriates \$60,000 from the Measure B Bicycle and Pedestrian Fund for the completion of the project)

**Sponsors:** Keith Cooke

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
4/18/2016	1	City Council	Adopted	Pass

RESOLUTION Appropriating \$60,000 of Measure B Bicycle and Pedestrian Funds for the West Juana Pedestrian Improvements Project, Project No. 2014.0500 (appropriates \$60,000 from the Measure B Bicycle and Pedestrian Fund for the completion of the project)

WHEREAS, the City Council of the City of San Leandro did on June 1, 2015 award a construction contract to McGuire and Hester for the West Juana Pedestrian Improvements Project, Project No. 2014.0500 with the adoption of Resolution No. 2015-102; and

WHEREAS, the City Council of the City of San Leandro did on September 8, 2015, authorize an increase in the Contract Change Order Cap of 25% for the construction contract with McGuire and Hester and;

WHEREAS, the City Council of the City of San Leandro did on June 17, 2013, authorize the City Manager to execute a Grant Funding Agreement for Measure B Funding, committing the City to spend the necessary matching funds and to provide assurance to the grantor that the City would complete the West Juana Pedestrian Improvements Project.

NOW, THEREFORE, the City Council of the City of San Leandro does RESOLVE as follows:

That an additional \$60,000 of Measure B Bicycle and Pedestrian Fund is hereby appropriated to pay for work deemed necessary to address unknown physical conditions related to greater than normal asphalt thicknesses that required additional work and off-haul; and unforeseen conditions involving abandoned and unabandoned utilities that necessitated increased safety measures to protect life and property; and to expedite the completion of the subject project.