# City of San Leandro

Civic Center
835 East 14th Street
San Leandro, California

## Legislation Details

| | | | | | |
|---|---|---|---|---|---|
| **File #:** | 20-615 | **Version:** | 1 | **Name:** | Boys and Girls Club Pool Change order Capacity - RESO1 |
| **Type:** | Resolution - Council | | | **Status:** | Passed |
| | | | | **In control:** | City Council |
| **On agenda:** | 1/19/2021 | | | **Final action:** | 1/19/2021 |
| **Enactment date:** | 1/19/2021 | | | **Enactment #:** | Reso 2021-022 |

**Title:** RESOLUTION of the City of San Leandro City Council to Increase the Contract Change Order Cap Authorization by $55,868 from 15% at $136,843 to 21% at $192,711 for the Original Construction Contract Amount of $912,289 with McNely Construction; and to Authorize a Contract Change Order in the amount of $48,629.09 for the Boys and Girls Pool Resurfacing Project, Project No. 2018.3400 (provides for the approval of an individual contract change order and increasing the cumulative contract change order cap for the project)

**Sponsors:** Keith Cooke

**Indexes:**

**Code sections:**

**Attachments:**

| Date | Ver. | Action By | Action | Result |
|---|---|---|---|---|
| 1/19/2021 | 1 | City Council | Adopted | Pass |


powered by Legistar™