

**AMENDMENT NO.1 TO CONSULTING SERVICES AGREEMENT BETWEEN  
THE CITY OF SAN LEANDRO AND  
HF&H CONSULTANTS, LLC.  
FOR  
RECYCLING PROGRAM SUPPORT SERVICES**

This **Amendment No. 1** ("Amendment") is made by and between the City of San Leandro ("City") and HF&H Consultants, LLC, ("Contractor") (together sometimes referred to as the "Parties") as of March 3, 2025 | 9:17:01 AM PST, and amends that certain Consulting Services Agreement ("Agreement") dated September 5, 2023, between the Parties.

**WHEREAS**, City and Contractor have executed the Agreement, pursuant to which Contractor has provided certain services to City with regard to inspection of storm water treatment measures; and

**WHEREAS**, the Parties desire to amend the Agreement to extend the term of service.

**NOW THEREFORE**, for good and valuable consideration, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Agreement as follows:

1. Section 1.1 of the Agreement entitled "Term of Services" is hereby amended to extend the term from June 30, 2024, to December 31, 2025; and
2. All other terms shall remain in full force and effect.

This Amendment may be executed in multiple counterparts, each of which shall be an original and all of which together shall constitute one agreement.

**SIGNATURES ON FOLLOWING PAGE**

The Parties have executed this Amendment as of the date first written above. The persons whose signatures appear below certify that they are authorized to sign on behalf of the respective Party.

CITY OF SAN LEANDRO


HF&H Consultants, LLC

DocuSigned by: February 28, 2025 | 1:55:54 PM PST



City Manager

DocuSigned by:



February 7, 2025 | 1:55:01 PM PST

Rob Hilton, President

Attest:

Signed by:



March 3, 2025 | 9:17:01 AM PST

City Clerk

Budget Approved:

Approved as to Fiscal Authority:

Signed by:



February 17, 2025 | 2:08:35 PM PST

Finance Director

010-17-001-5120

Account Number

Approved as to Form:

Signed by:



February 14, 2025 | 11:02:34 PM PST

City Attorney

DocuSigned by:



February 14, 2025 | 8:30:40 AM PST

Director Public Works