

**Attachment C**  
**Amendment 1 to CSA with MNS Engineers**  
**Compensation Schedule**

*The following is a summary of the revised 'Compensation Schedule' that will be included in the Contract Services Agreement Amendment Number 1 with MNS Engineers for the Cary Haas Pedestrian Bridge, Project No. 2024.1010:*

1. Exhibit B of the Agreement entitled "Compensation Schedule & Reimbursable Expenses" is hereby amended to read:

<b>Task</b>	<b>Description</b>	<b>MNS Fee</b>
<b>CSA (November 5<sup>th</sup>, 2024)</b>		<b>\$407,197.00</b>
<b>1</b>	<b>Project Management and meetings</b>	\$63,100
<b>2</b>	<b>Environmental</b>	\$25,417
<b>3</b>	<b>Survey and Mapping</b>	\$40,320
<b>4</b>	<b>Utility Investigations</b>	\$3,080
<b>5</b>	<b>Geotechnical Engineering</b>	\$17,960
<b>6</b>	<b>Hydrology and Hydraulics</b>	\$8,200
<b>7</b>	<b>Civil Engineering</b>	\$65,820
<b>8</b>	<b>Structural Eng.</b>	\$141,910
<b>9</b>	<b>Bid Support</b>	\$5,920
<b>10</b>	<b>Construction Support</b>	\$18,010
	<b>Other direct costs and reimbursables</b>	\$17,460
<b>Amendment 1 Total Cost:</b>		<b>\$106,140.00</b>
<b>1</b>	<b>Project Management and meetings</b>	\$18,240
<b>2</b>	<b>Environmental</b>	\$7,885
<b>3</b>	<b>Survey and Mapping</b>	\$2800
<b>5</b>	<b>Geotechnical Engineering</b>	\$5000
<b>6</b>	<b>Hydrology and Hydraulics</b>	\$1485
<b>7</b>	<b>Civil Engineering</b>	\$15,850
<b>8</b>	<b>Structural Eng.</b>	\$54,880
<b>Revised Total Contract Cost:</b>		<b>\$513,337.00</b>

2. Except as modified by this Amendment, all other terms shall remain in full force and effect.

This Amendment may be executed in multiple counterparts, each of which shall be an original and all of which together shall constitute one agreement.