



Update on Council Priority Workplans

Recreation and Parks Commission Meeting
December 3, 2025





QUALITY OF LIFE

(RECREATION AND PARKS
DEPARTMENT PROJECTS)

Expand volunteer opportunities for cleaning streets and public spaces a citywide.

Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	Timeline											
		FY 2024-2025				FY 2025-2026				FY 2026-2027			
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Expand volunteer opportunities for cleaning streets and public spaces citywide.													
Launch a citywide program encouraging community groups to maintain specific areas.	6/30/2025												
Organize quarterly citywide volunteer clean-up days focusing on high-traffic areas and parks.	3/1/2025												
Develop volunteer kits with cleanup tools and educational materials on waste reduction.	3/1/2025												

	In progress
	Deadline extended
	Completed
	Completed ahead of deadline
	Discontinued

Design and implement a planting initiative to introduce native and drought-tolerant plants across city parks, medians, and public spaces.

Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	Timeline											
		FY 2024-2025				FY 2025-2026				FY 2026-2027			
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Design and implement a planting initiative to introduce native and drought-tolerant plants across city parks, medians, and public spaces.													
Develop a non-functional turf reduction plan for public spaces that includes a native and drought tolerant plant palette	9/1/2026												
Create a planting guide for homeowners and businesses to incorporate drought-tolerant landscaping.	8/31/2025												
Organize quarterly volunteer program for community planting days in city parks and medians.	9/1/2026												

	In progress
	Deadline extended
	Completed
	Completed ahead of deadline
	Discontinued

Expand Citywide Tree Canopy Coverage

Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	Timeline											
		FY 2024-2025				FY 2025-2026				FY 2026-2027			
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Expand Citywide Tree Canopy Coverage													
Reestablish community tree-planting events to increase resident involvement.	12/1/2025												
Establish a tree donation program, encouraging businesses and residents to sponsor tree planting efforts.	12/1/2025												
Collaborate with environmental organizations to host educational workshops on tree care and maintenance.	12/25/2025												

	In progress
	Deadline extended
	Completed
	Completed ahead of deadline
	Discontinued

Establish a Private Tree Protection Ordinance.

Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	Timeline											
		FY 2024-2025				FY 2025-2026				FY 2026-2027			
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Establish a Private Tree Protection Ordinance.													
Draft and propose the ordinance to protect mature trees on private properties.	6/30/2026												
Launch an educational campaign to inform property owners of the ordinance and its benefits.	10/31/2026												
Establish an online permit system for managing tree maintenance and removal requests on private property.	9/30/2026												

	In progress
	Deadline extended
	Completed
	Completed ahead of deadline
	Discontinued

Develop Recreational Programs for Inclusivity and Diverse Age Groups.

Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	Timeline											
		FY 2024-2025				FY 2025-2026				FY 2026-2027			
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Develop Recreational Programs for Inclusivity and Diverse Age Groups.													
Expand intergenerational programs that bring together youth and seniors for shared activities.	9/1/2025												
Develop accessible recreational programs catering to different abilities, including adaptive sports.	6/30/2025												
Offer bilingual and multicultural fitness classes to attract diverse community members.	7/1/2025												

	In progress
	Deadline extended
	Completed
	Completed ahead of deadline
	Discontinued

Host Health & Active Living Events

Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	Timeline											
		FY 2024-2025				FY 2025-2026				FY 2026-2027			
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Host Health & Active Living Events													
Organize annual community health fairs offering free health screenings and fitness activities.	7/1/2025												
Collaborate with local fitness instructors and gyms to host community fitness challenges.	7/1/2025												
Partner with local fitness instructors to offer free outdoor exercise classes in parks.	7/1/2025												

	In progress
	Deadline extended
	Completed
	Completed ahead of deadline
	Discontinued

Collaborate with Schools for Public Use of Recreational Facilities

Q1 (July-Sept), Q2 (Oct-Dec), Q3 (Jan-Mar), Q4 (April-June)	Due Date	Timeline											
		FY 2024-2025				FY 2025-2026				FY 2026-2027			
PROJECT NAMES		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Collaborate with Schools for Public Use of Recreational Facilities													
Update joint-use agreements with school districts to ensure public access to recreational spaces after school hours.	12/1/2026												
Organize community sports leagues and fitness programs utilizing school gyms and fields.	12/1/2026												
Coordinate with schools to offer weekend wellness programs for students and families in school facilities.	12/1/2026												

	In progress
	Deadline extended
	Completed
	Completed ahead of deadline
	Discontinued



QUESTIONS