

	Proposed RMRA Project List FY25-26					
Count	Project	Project Component	Location	Useful Life	Start Date	Completion Date
1	Fall 2025 Paving	Construction	Barbara Court from Whelan Ave. to Trombas Ave.	20 years	Jul-25	Oct-25
		Construction	Linewood Way from Sybil Ave. to San Raphael St.	20 years	Jul-25	Oct-25
		Construction	Douglas Court from Douglas Dr. to Douglas Dr.	20 years	Jul-25	Oct-25
		Construction	Jean Way from Midway Dr. to Arthur Ave.	20 years	Jul-25	Oct-25
		Construction	Jean Way from Frederick Dr. to Midway Dr.	20 years	Jul-25	Oct-25
		Construction	Price Way from Martin Blvd. to Billings Blvd.	20 years	Jul-25	Oct-25
		Construction	Billings Blvd. from Price Way to North Blvd.	20 years	Jul-25	Oct-25
2	Spring 2026 Paving	Construction	Hutchings Blvd. from Price Way to North Blvd.	20 years	Apr-26	Jun-26
		Construction	Yukon Street from Nome St. to Arctic St.	20 years	Apr-26	Jun-26
		Construction	State St. from Aurora Dr. to Arctic St.	20 years	Apr-26	Jun-26
		Construction	Chapel Ave. from Inverness St. to Farnsworth St.	20 years	Apr-26	Jun-26
		Construction	Church Ave. from Wiley St. to Inverness St.	20 years	Apr-26	Jun-26
3	Lewelling Bike Improvements Design	Pre-construction	Lewelling Blvd between Wicks Blvd and Washington Avenue	20 years	Jul-25	Jun-26
4	Fairway Drive Traffic Calming Design	Pre-construction	Fairway Drive between Nicholson Street and Doolittle Drive	20 years	Jul-25	Jun-26
5	Hesperian Bike Lane Gap Closure Design	Pre-construction	Hesperian Blvd between E. 14th Street and Bayfair Drive	20 years	Jul-25	Jun-26
6	Storm Drain Trash Capture Improvements	Construction	Merced Street & Wicks Blvd.	25 years	Jul-25	Jun-26