# City Council 2023 Priority Infrastructure Work Plan

CITY COUNCIL PRESENTATION SEPTEMBER 5, 2023









## City Council Planning Session

February 25, 2023

## 2023 City Council Priorities



HOUSING AND HOMELESSNESS




**PUBLIC SAFETY** 



**INFRASTRUCTURE** 

## Infrastructure

- Community Clean-up and Beautification
- 2. Complete Parks Master Plan and Facilities Condition Assessment Plan
- 3. Fully Fund All Capital Improvement Program



## Community Survey - February 2023

- Residents prioritize maintaining existing facilities over adding new ones.
- Broad majorities see at least some need for additional funding for services and infrastructure.





## Capital Improvement Program (CIP) Policies May 2023

- 1. Finish funded projects
- 2. No new projects, work from existing list of needs
- 3. Roof repair must be funded
- 4. Items at failure and public safety assets are priorities
- 5. Focus on increasing revenue
- 6. Perform park needs assessment prior to funding park projects
- 7. Perform facility condition assessment prior to funding facility projects.





#### **Council Priority**

Community Cleanup and Beautification

## Community Cleanup and Beautification Work Plan

Item	Deliverable	Due Date	Dept/Staff Responsible
1	Community Cleanup		
1.a	Enhance coordination and response to illegal dumping	June 2024	Assistant Public Works Director/ Assistant Community Development Director
1.b	Set and enforce standards for private property maintenance	December 2024	Assistant Community Development Director
1.c	Enhance communication and reporting of request for cleanup services	December 2024	Information Technology Director
1.d	Develop new waste franchise agreement	January 2025	Public Works Director
2	Beautification		
2.a	Appropriate \$800k of ARPA funds to various beautification projects and efforts	December 2023	Public Works (Special Projects)
2.b	Complete Economic Development Strategic Plan	December 2024	Economic Development Manager
2.c	Negotiate with Caltrans on Potential Caltrans Relinquishment of E.14 <sup>th</sup> Street (State Route 185)	December 2024	Public Works Director
2.d	Complete tree master plan, inventory and work plan	July 2025	Sustainability Manager






## Council Priority

Complete Parks Master Plan and Facilities Assessment Plan

## Complete Parks Master Plan and Facilities Condition Assessment Plan Work Plan

Item	Deliverable	Due Date	Staff Responsible
1	Parks Master Plan		
1.a	Conduct inventory, assess existing conditions, and community needs survey	December 2023	Recreation and Parks Director (future)
1.b	Research service area analysis and identify challenges and opportunities	March 2024	Recreation and Parks Director (future)
1.c	Develop maintenance standards and funding strategies	June 2024	Recreation and Parks Director (future)
1.d	Adopt Parks Master Plan	October 2024	Recreation and Parks Director (future)
2	Facilities Condition Assessment Plan		
2.a	Conduct facilities assessment	June 2023	Public Works Director
2.b	Implement capital planning software for strategic asset management	March 2024	Public Works Director
2.c	Develop and implement best practices, maintenance plan, and funding strategies	December 2024	Public Works Director
2.d	Evaluate and make progress towards American Public Works Association agency accreditation	June 2026	Public Works Director





## **Council Priority**

Fund All Capital Improvement Program

#### Fully Fund All CIP Work Plan

Item	Deliverable	Due Date	Dept/Staff Responsible
1	New Revenue Measure on November 2024 Ballot		
1.a	Project Launch	July 2023	Deputy City Manager
1.b	Public communications/engagement	Ongoing	Deputy City Manager
1.c	Conduct public opinion poll for feasibility	January 2024	Deputy City Manager
1.d	Ballot measure package	July 2024	Deputy City Manager
2	Impact Fees		
2.a	Evaluate and implement new impact fee categories to support capital projects at city facilities	July 2024	Assistant Community Development Director/City Engineer
2.b	Adopt impact fees	December 2024	Assistant Community Development Director/City Engineer
3	Community Financing Districts		
3.a	Request for budget, issue RFP and complete study	July 2025	Assistant Community Development Director
3.b	Adopt and implement policy	December 2026	Assistant Community Development Director
4	Public- Private Partnerships (PPP)		
4.a	Evaluate potential for PPP to help fund infrastructure improvements	July 2026	City Manager's Office
4.b	Develop policy and allocate staffing resources as appropriate	December 2027	City Manager's Office

	Timeline														
Q1 (Jan-Mar), Q2 (April-May), Q3 (June-Aug), Q4 (Sept-Dec)	2023			Γ	20	24		2025				2026			
PROJECT NAMES			Q1	Q1 Q2 Q3 Q		Q4	Q1 Q2 Q3			Q4	Q4 Q1 Q2 C				
COMMUNITY CLEAN-UP AND BEAUTIFICA	TIO	N		•	•		•			•	•				
1 - Community Cleanup															
1a - Enhance Response to Illegal Dumping															
1b - Set and enforce standards for private property maintenance															
1c - Enhance communication regarding request for cleanup services															
1d - Develop new waste franchise agreement															
2 - Beautification															•
2a - Appropriate \$800k of ARPA funds to various beautification projects and efforts															
2b - Complete Economic Development Strategic Plan															
2c - Negotiate with Caltrans on Potential Caltrans Relinquishment of E.14th Street (State Route 185)															
2d - Complete tree master plan, inventory and work plan															
COMPLETE PARKS MASTER PLAN AND FACILITIES CONDITI	ION	ASS	ESS	MEN	IT PI	LAN									
1 - Parks Master Plan															
1a - Conduct inventory, assess existing conditions, and community needs survey															
1b - Research service area analysis and identify challenges and opportunities															
1c - Develop maintenance standards and funding strategies															
1d - Adopt Parks Master Plan															
2 - Facilities Condition Assessment Plan															
2a - Conduct facilities assessment															
2b - Implement capital planning software for strategic asset management															
2c - Develop and implement best practices, maintenance plan, and funding strategies															
2d - Evaluate and make progress towards American Public Works Association agency accreditation															
FULLY FUND ALL CIP															
1 - New Revenue Measure on November 2024 Ballot															
1a - Project Launch															
1b - Public communications/engagement															
1c - Conduct public opinion poll for feasibility															
1d - Ballot measure package															
2 - Impact Fees															
2a - Evaluate and implement new impact fee categories to support capital projects at city facilities															
2b - Adopt impact fees															
3 - Community Financing Districts															
3a - Request for budget, issue RFP and complete study															
3b - Adopt and implement policy															
4 - Public-Private Partnerships (PPP)															
4a - Evaluate potential for PPP to help fund infrastructure improvements															

# Infrastructure Work Plan Gantt Chart

# City Council 2023 Priority Infrastructure Work Plan

CITY COUNCIL PRESENTATION SEPTEMBER 5, 2023

