

**AMENDMENT NO. 1 TO CONSULTING SERVICES AGREEMENT BETWEEN
THE CITY OF SAN LEANDRO AND
NOLL & TAM ARCHITECTS
FOR
DESIGN OF MULFORD-MARINA BRANCH LIBRARY**

This **Amendment No.1** (“Amendment”) is made by and between the City of San Leandro (“City”) and Noll & Tam Architects (“Consultant”) (together sometimes referred to as the “Parties”) as of June 22, 2020, and amends that certain Consulting Services Agreement (“Agreement”) dated March 5, 2019, between the Parties.

WHEREAS, City and Consultant have executed the Agreement, pursuant to which Consultant has provided certain consulting services to City with regard to Design of Mulford-Marina Branch Library, and

WHEREAS, the Parties desire to amend the Agreement to extend the expiration date.

NOW THEREFORE, for good and valuable consideration, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Agreement as follows:

1. Section 1.1 of the Agreement entitled “Term of Services” is hereby amended to extend the term from June 30, 2020, to December 31, 2021; and
2. All other terms shall remain in full force and effect.

This Amendment may be executed in multiple counterparts, each of which shall be an original and all of which together shall constitute one agreement.

SIGNATURES ON FOLLOWING PAGE

The Parties have executed this Amendment as of the date first written above. The persons whose signatures appear below certify that they are authorized to sign on behalf of the respective Party.

CITY OF SAN LEANDRO

Noll & Tam Architects

DocuSigned by:
Jeff Kay
Jeff Kay, City Manager

C Noll
Christopher Noll, AIA, LEED AP, Principal

Attest:

DocuSigned by:
Leticia I Miguel
Leticia I. Miguel, City Clerk

Approved as to Fiscal Authority:

DocuSigned by:
Elizabeth D. Warmerdam
Elizabeth Warmerdam, Interim Finance Director

Account Number: 210-69-193-5120

Approved as to Form:

DocuSigned by:
Richard Pio Roda
Richard D. Pio Roda, City Attorney

DocuSigned by:
Keith R Cooke
Keith Cooke, Director
Engineering & Transportation

(2018)