

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Contract No: 75LX293
Amendment Number 1
Sheet 1 of 1
December 19, 2015

Unit	Project ID		Phase	Subjob	Object	Amount	FY	Enc Code	Encumbrance Doc No
3811	0016000187		SE1		049	\$684,613	2018		75LX293
Item	Chapter	Statutes	Fiscal Year						
2660-102-0890	29	2018	2018/2019						
I hereby certify upon my own personal knowledge that budgeted funds are available for the period and purpose of the expenditure stated herein.					SERVICE CONTRACT NO: 75LX293 A/1 PROJECT NUMBER: STPLR-7500(244)				
Signature of Accounting Officer			Date		The numbers above are to be placed on all invoices which shall be mailed to: Caltrans Division of Rail and Mass Transportation P.O. Box 942874, MS 74 Sacramento, CA 94274-0001				
LOCAL AGENCY:	City of San Leandro				Effective Date of Contract: December 19, 2015				
ADDRESS:	835 East 14 th Street				Expiration Date of Contract: December 18, 2018				
Phone:	(510) 577-3428				Amended Date of Contract: December 19, 2020				

WHEREAS: Service Contract 75LX293 dated December 19, 2015, provided \$340,875 to reconstruct the south median island, reconstruct sidewalk on all quadrants, install detectable warning tiles (tactile strips) on all sidewalk approaches, install pedestrian channelization fencing, install R8-8 on both approaches at **Washington Avenue** and the Union Pacific Railroad Company's tracks, in the City of San Leandro, CPUC No. 001D-16.50, Federal DOT No. 749743X; and

WHEREAS: During a design phase of project, a site visit identified additional improvements to the crossing. As a result of the additional work, more time is needed to complete design, obtain CPUC approval, acquire right of way and bid award and complete the Project. Amendment No. 1, allows for additional time to complete the project and adds \$343,738, a total of \$684,613, to accommodate a scope modification to add a median island for vehicle channelization and two pedestrian ramps to meet current ADA standards; this Amendment No. 1 will extend the expiration date for Service Contract 75LX293, from December 19, 2018, until December 19, 2020;

NOW THEREFORE: It is mutually agreed by the parties hereto, that all terms and conditions of Service Contract 75LX293, shall remain in full force and effect, and shall be made a part of this Amendment No. 1, except that the expiration date herein has been extended to December 19, 2020, and the total contract shall not exceed \$684,613.

IN WITNESS WHEREOF, the parties have duly executed this contract as of the dates shown below with the effective date shown above.

CALIFORNIA DEPARTMENT OF TRANSPORTATION

CITY OF SAN LEANDRO

By 
Branch Chief

By _____

Approved _____
Office Chief

Title _____

Date _____

Date _____

