

IN THE CITY COUNCIL OF THE CITY OF SAN LEANDRO

RESOLUTION NO. 2022-

RESOLUTION OF THE CITY OF SAN LEANDRO CITY COUNCIL TO APPROVE CHANGE ORDER NO. 2 FOR \$39,997 AND APPROVE CHANGE ORDER NO. 3 - FINAL AGREEMENT OF QUANTITIES FOR \$17,104.43 TO THE ORIGINAL CONSTRUCTION CONTRACT AMOUNT OF \$245,442 WITH COLUMBIA ELECTRIC, INC. FOR THE DAVIS ST./CARPENTIER ST. PEDESTRIAN HYBRID SIGNAL PROJECT, PROJECT NO 2016.0550

WHEREAS, the City of San Leandro did on April 19, 2021, award a construction contract to Columbia Electric, Inc. by Resolution No. 2021-062 for the Davis St./Carpentier St. Pedestrian Hybrid Signal Project, Project No. 2016.0550; and

WHEREAS, the City desires to increase the scope of the project to include additional work to the contract; and

WHEREAS, Columbia Electric, Inc. has agreed to the terms of the contract change orders pending Council approval.

NOW, THEREFORE, the City of San Leandro City Council does **RESOLVE** as follows:

That Change Order No. 2 for \$39,997 is approved; and

That Change Order No. 3 – Final Agreement of Quantities for \$17,104.43 is approved; and

That the City Manager or her designee is authorized to execute all documents and agreements to effect the intent of this Resolution.

Introduced by _____ and passed and adopted this 19th day of September 2022, by the following vote:

Members of the Council:

AYES:

NOES:

ABSENT:

ATTEST: _____
Kelly B. Clancy, Acting City Clerk