

BID SUMMARY



This document is a summary of bids received for the subject project and are provided only as a convenience. Listing of a particular bid is not a finding that such bid has been found to be responsive or accepted as complete by the City. An award of contract, if any, is subject to approval of the City Council and/or the City Manager. Contractors should refer to the contract documents for bidding information.

PROJECT TITLE: City Hall South End Roof Replacement
PROJECT NO.: 2013.03
BID NO.: 13-14.012

BID OPENING			ENGINEER'S ESTIMATE		Western Roofing Service		Best Contracting Services, Inc.	
DATE: Wednesday, April 30, 2014			Date Approved: 4/2/2014		15002 Wicks Boulevard		19207 S. Hamilton Avenue	
TIME: 3:00 p.m.			Prepared by: Nick Thom		San Leandro, CA 94577		Gardena, CA 90248	
LOCATION: Sister Cities Gallery					Phone: (510) 686-4951		Phone: (310) 328-6969	
					Fax: (510) 357-1160		Fax: (310) 328-9176	
ITEM NO.	ITEM	QUANTITY	UNIT COST	ITEM COST	UNIT COST	ITEM COST	UNIT COST	ITEM COST
1	All work required by plans or specifications except work included in bid item 2 and 3	1 LS	\$115,000.00	\$115,000.00	\$99,650.00	\$99,650.00	\$117,405.00	\$117,405.00
2	All work required by Section 02 61 00 "Removal of Asbestos and Lead Containing Material"	1 LS	\$5,000.00	\$5,000.00	\$9,720.00	\$9,720.00	\$7,500.00	\$7,500.00
3	All work required by section 03 01 30 "Repair of Lightweight Concrete"	100 SF	\$25.00	\$2,500.00	\$15.65	\$1,565.00 **	\$14.00	\$1,400.00
TOTAL BASE BID:				\$122,500.00	\$110,935.00		\$126,305.00	
10% LOCAL BUSINESS PREFERENCE:					\$11,093.50		\$0.00	
ADJUSTED BID FOR COMPARISON PURPOSES:					\$99,841.50		\$126,305.00	
SUBCONTRACTORS:					None		Alliance contracting Services	
SECURITIES:					10% Bid Bond		Patriot Contracting, Inc.	
NOTES:					** Addendum #1-3 Received		** Addendum #1-3 Received	

Reviewed by: *Nick Thom* **Date:** 5/1/2014
 Nick Thom, Project Manager

Reviewed by: *Ken Joseph* **Date:** 5/1/14
 Ken Joseph, City Engineer

BID SUMMARY



This document is a summary of bids received for the subject project and are provided only as a convenience. Listing of a particular bid is not a finding that such bid has been found to be responsive or accepted as complete by the City. An award of contract, if any, is subject to approval of the City Council and/or the City Manager. Contractors should refer to the contract documents for bidding information.

PROJECT TITLE: City Hall South End Roof Replacement

PROJECT NO.: 2013.03

BID NO.: 13-14.012

BID OPENING		ENGINEER'S ESTIMATE		State Roofing Systems, Inc.		Andy's Roofing Company, Inc.		Joseph Murphy Construction, Inc.			
DATE: Wednesday, April 30, 2014		Date Approved: 4/2/2014		15444 Hesperian Boulevard		2161 Adams Avenue		7610 National Drive			
TIME: 3:00 p.m.		Prepared by: Nick Thom		San Leandro, CA 94578		San Leandro, CA 94577		Livermore, CA 94550			
LOCATION: Sister Cities Gallery				Phone: (510) 317-1477		Phone: (510) 777-1100		Phone: (925) 735-3000			
				Fax: (510) 317-1470		Fax: (510) 777-1102		Fax: (925) 371-0277			
ITEM NO.	ITEM	QUANTITY	UNIT COST	ITEM COST	UNIT COST	ITEM COST	UNIT COST	ITEM COST	UNIT COST	ITEM COST	
1	All work required by plans or specifications except work included in bid item 2 and 3	1 LS	\$115,000.00	\$115,000.00	\$88,898.00	\$88,898.00	\$86,600.00	\$86,600.00	\$87,275.00	\$87,275.00	
2	All work required by Section 02 61 00 "Removal of Asbestos and Lead Containing Material"	1 LS	\$5,000.00	\$5,000.00	\$5,500.00	\$5,500.00	\$8,700.00	\$8,700.00	\$7,500.00	\$7,500.00	
3	All work required by section 03 01 30 "Repair of Lightweight Concrete"	100 SF	\$25.00	\$2,500.00	\$10.00	\$1,000.00	\$65.00	\$6,500.00	\$25.00	\$2,500.00	
TOTAL BASE BID:				\$122,500.00			\$95,398.00			\$101,800.00	\$97,275.00 **
10% LOCAL BUSINESS PREFERENCE:							\$9,539.80			\$10,180.00	\$0.00
ADJUSTED BID FOR COMPARISON PURPOSES:							\$85,858.20			\$91,620.00	\$97,275.00
SUBCONTRACTORS:						Alliance Contracting Services	Alliance Contracting Services		Alliance		
SECURITIES:						10% Bid Bond	10% Bid Bond		10% Bid Bond		
NOTES:						** Addendum #1-3 Received	** Addendum #1-3 Received		** Addendum #1-3 Received		

Reviewed by:
 Nick Thom, Project Manager

Date: 5/1/2014

Reviewed by:
 Ken Joseph, City Engineer

Date: 5/1/14