


## PEDESTRIAN BRIDGE

# CARY DRIVE-HAAS AVENUE



September 3, 2024 City Council Meeting


## LOCATION



## STORM DAMAGE







#### COORDINATION AND COLLABORATION

#### **Right of Entry Agreements**

- 1. Alameda County Flood Control District
- 2. San Leandro Unified School District
- 3. Private Property

### **Regulatory Permits Submittal**

- 4. California Department of Fish and Wildlife
- 5. National Marine Fisheries
- 6. U.S. Army Corp of Engineers
- 7. Regional Quality of Water Control Board


#### Coordination


- 8. East Bay Municipal Utility District
- 9. Federal Emergency Management Agency

#### **Consultant and Contractor Contracts**


- 10. Environmental Consultants (Terraphase Engineering)
- 11. Demolition Contractor (McGuire and Hester)

## REMOVAL





# SITE RESTORATION



## TIMELINE EVENTS

Bridge Collapse

Permits approved contingent on 10-day dry weather forecast

End of wet season Trout season

Bridge Removal

March 21

November 15

April

AUGUST 2









2023



2024

**JUNE 15** 

APRIL-NOVEMBER

Permitting, contracts, and meetings with regulatory agencies.

End of trout season Coordination and notification of work Mobilization

#### **DONATION**

- Anonymous donor referred to as the Cary Drive/Haas Pedestrian Bridge Association
- Funds to be used only for the reconstruction of the bridge utilizing steel girders, concrete deck and tubular fencing like the previous structure

## **Funding Disbursement Schedule**



1. One Million Five Hundred Thousand Dollars (\$1,500,000) upon City Council Acceptance of Letter of Intent to Donate



2. Five Hundred Thousand Dollars (\$500,000) fifteen (15) days before advertising for Bidding



3. Three Million Dollars (\$3,000,000) fifteen (15) days prior award of a Construction Contract

## ACCELERATED PROJECT TIMELINE

# Design Proposals

# Design and Permitting

# Construction (summer)

01

02

03

July 2024:

✓ Issue Request for Proposals

### September 2024:

• Evaluate Proposals

#### October 2024:

• Council award design consultant contract

November 2024 – March 2026

- Bridge design
- Environmental studies
- Regulatory permits
- Right-of-way agreements

June 2026 – October 2026

## STAFF RECCOMENDATION



City Council adopt a resolution to accept the Letter of Intent, authorize the City Manager to execute all documents, and to appropriate the funds.

