


STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Contract No: 75LX293
Amendment Number 3
Sheet 1 of 1
January 1, 2021

Unit	Project ID	Phase	Subjob	Object	Amount	FY	Enc Code	Encumbrance Doc No
3811	0016000187	SE1		049	\$834,613	2018		75LX293
Item	Chapter	Statutes	Fiscal Year					
2660-102-0890	29	2018	2018/2019					
I hereby certify upon my own personal knowledge that budgeted funds are available for the period and purpose of the expenditure stated herein.				SERVICE CONTRACT NO: 75LX293 A/3 PROJECT NUMBER: STPLR-7500(244)				
Signature of Accounting Officer 		Date 1-26-21		The numbers above are to be placed on all invoices which shall be mailed to: Caltrans Division of Rail and Mass Transportation P.O. Box 942874, MS 74 Sacramento, CA 94274-0001				
LOCAL AGENCY: ADDRESS: Phone:		City of San Leandro 835 East 14 th Street San Leandro, CA 94577 (510) 577-3428		Effective Date of Contract: December 19, 2015 Effective Date of Amendment 3: Upon Signature by all Parties Expiration Date of Contract: June 19, 2022				

WHEREAS: Service Contract 75LX293 dated December 19, 2015, provided \$340,875 to reconstruct the south median island, reconstruct sidewalk on all quadrants, install detectable warning tiles (tactile strips) on all sidewalk approaches, install pedestrian channelization fencing, install R8-8 on both approaches at **Washington Avenue** and the Union Pacific Railroad Company's tracks, in the City of San Leandro, CPUC No. 001D-16.50, Federal DOT No. 749743X; and

WHEREAS: Amendment No. 1, added \$343,738, for a total of \$684,613, to accommodate a scope modification to add a median island for vehicle channelization and two pedestrian ramps to meet current ADA standards and extended the expiration date for Service Contract 75LX293, from December 19, 2018, until December 19, 2020;

WHEREAS: Amendment No. 2 extended the contract an additional eighteen months to complete construction;

WHEREAS: the City has requested an additional \$150,000 to acquire right-of-way (ROW) for needed pedestrian improvements and to complete design before the start of construction


NOW THEREFORE:

An additional \$150,000 is added to the contract for a total not-to-exceed amount of \$834,613.00.


It is mutually agreed by the parties hereto, that all terms and conditions of Service Contract 75LX293, as amended, shall remain in full force and effect, and shall be made a part of this Amendment No. 3.

IN WITNESS WHEREOF, the parties have duly executed this contract as of the dates shown below with the effective date shown above.

CALIFORNIA DEPARTMENT OF TRANSPORTATION

Signature 
Name W. Kyle Grading
Title Division Chief, Rail and Mass Transportation
Date January 27, 2021

CITY OF SAN LEANDRO

Signature 
Name Frances Robustelli
Title Interim City Manager
Date January 26, 2021

