

Exhibit A is revised to add the following:

Task 4: Define RFP Package is expanded to include initial research and analysis of existing franchise fees and transfer station fees. Two additional meetings are added.

Task 14: Collection Negotiations is expanded to include three additional meetings with contractors and to include responses to all rounds of comments by service providers.

Task 16: Post Collection Negotiations is expanded to include three additional meetings with contractors and to include responses to all rounds of comments by service providers.

Exhibit B is revised to read thus:

Task	Description	Original Fee	Amend 1 Fee	Amend 2 Fee	Total Fee
1	Develop, Assist in Negotiating and ACI Extension	\$6,770			\$6,770
2	Support Development of an Integrity Policy	\$2,185			\$2,185
3	Assist in Defining the Procurement Process	\$4,760			\$4,760
4	Define RFP Package	\$21,270		\$25,000	\$46,270
5	Develop Draft RFP Package	\$36,690			\$36,690
6	Support City Team in Council Communications	\$22,515			\$22,515
7	City Team meetings and communications	\$26,820			\$26,820
8	Contingency (for original scope)	\$15,540		(\$15,540)	\$0
9	Expenses (original scope)	\$500			\$500
11	Complete Development of Collection RFP Package		\$24,430		\$24,430
12	Develop Post-Collection RFP Package		\$36,110		\$36,110
13	Manage Sole-Source Collection Proposal Evaluation		\$34,210		\$34,210
14	Conduct Sole Source Collection Negotiations		\$47,630	\$20,000	\$67,630
15	Manage Post-Collection Proposal Evaluation		\$30,120		\$30,120
16	Conduct Competitive Post Collection Negotiations		\$46,010	\$20,000	\$66,010
17	Support with Supplemental Procurement Steps		\$17,280	(\$14,240)	\$3,040
18	Support for City Council Communications (amend 1)		\$8,730		\$8,730
19	City Team meetings and communications		\$19,580		\$19,580
20	Contingency (for amendment 1)		\$15,220	(\$15,220)	\$0
21	Expenses (amendment 1)		\$500		\$500
	Totals	\$137,050	\$279,820	\$20,000	\$436,870