

**AMENDMENT NO. 2 TO CONSULTING SERVICES AGREEMENT BETWEEN
THE CITY OF SAN LEANDRO AND
NOLL & TAM ARCHITECTS
FOR
DESIGN OF MULFORD-MARINA BRANCH LIBRARY**

This **Amendment No.2** ("Amendment") is made by and between the City of San Leandro ("City") and Noll & Tam Architects ("Consultant") (together sometimes referred to as the "Parties") as of March 11, 2021, and amends that certain Consulting Services Agreement ("Agreement") dated March 5, 2019, between the Parties.

WHEREAS, City and Consultant have executed the Agreement, pursuant to which Consultant has provided certain consulting services to City with regard to Design of Mulford-Marina Branch Library, and

WHEREAS, the Parties desire to amend the Agreement to extend the expiration date.

NOW THEREFORE, for good and valuable consideration, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Agreement as follows:

1. Section 1.1 of the Agreement entitled "Term of Services" is hereby amended to extend the term from December 31, 2021, to June 30, 2023; and
2. Section 2 of the Agreement entitled "COMPENSATION" is hereby amended with the following addition: At the resumption of Task 3 – Design Development, Exhibit B-1 shall be updated with current Fee Schedules;
3. All other terms shall remain in full force and effect.

This Amendment may be executed in multiple counterparts, each of which shall be an original and all of which together shall constitute one agreement.

SIGNATURES ON FOLLOWING PAGE


The Parties have executed this Amendment as of the date first written above. The persons whose signatures appear below certify that they are authorized to sign on behalf of the respective Party.

CITY OF SAN LEANDRO


Noll & Tam Architects


DocuSigned by:

February 3, 2022 | 2:05:32 PM PST
C083C023AF624E3...
Frances Robustelli, City Manager

DocuSigned by:

January 18, 2022 | 7:38:5...
0A4BDE0670CF4ED...
Christopher Noll, AIA, LEED AP, Principal


Attest:

DocuSigned by:

March 11, 2022 | 7:28:40 AM PST
F21D2CC0C7F54D0...
Leticia I. Miguel, City Clerk

DocuSigned by:



Budget Approved: ☒


Approved as to Fiscal Authority:

DocuSigned by:

February 2, 2022 | 4:43:49 PM PST
838644B85C6E48C...
Susan Hsieh, Finance Director

Account Number: 210-69-193-5120 ☒

Approved as to Form:

DocuSigned by:

January 26, 2022 | 2:28:34 PM PST
7B44538F6D5F470...
Richard D. Pio Roda, City Attorney

DocuSigned by:

January 25, 2022 | 3:45:59 PM PST
BF7DF460D5F1472...
Sheila Marquises, Acting Engineering & Transportation Director