

**AMENDMENT NO. 2 TO CONSULTING SERVICES AGREEMENT BETWEEN
THE CITY OF SAN LEANDRO AND
CSG CONSULTANTS, INC
FOR
WASHINGTON AVENUE RECONSTRUCTION
PROJECT NO. 2018.4020**

This **Amendment No.2** (“Amendment”) is made by and between the City of San Leandro (“City”) and CSG Consultants, Inc. (“Consultant”) (together sometimes referred to as the “Parties”) as of _____, 20__, and amends that certain Consulting Services Agreement (“Agreement”) dated June 30, 2020, between the Parties.

WHEREAS, City and Consultant have executed the Agreement, pursuant to which Consultant has provided certain consulting services to City with regard to the Washington Avenue Reconstruction Project, Project No. 2018.4020, and

WHEREAS, the Parties desire to amend the Agreement to add additional scope of work.

NOW THEREFORE, for good and valuable consideration, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Agreement as follows:

1. Section 1.1 of the Agreement entitled “Term of Services” is hereby amended to extend the term from December 31, 2022, to December 31, 2023; and

2. Section 2 of the Agreement entitled “Compensation” is hereby amended to pay Consultant a sum not to exceed TWO HUNDRED NINETY-FIVE THOUSAND, SIX HUNDRED TWENTY-NINE DOLLARS (\$295,629); and

3. Exhibit A of the Agreement entitled “Scope of Services” is hereby amended to as follows:

a) Design storm drain facilities at the intersections of Washington and Thornton St., Williams St. and Castro St. complete and suitable for bidding, including pothole investigations required to verify and address utility conflicts that will impact the proposed SD alignments. Implement traffic control, obtain a no-fee City issued permits and perform restoration, all in association with work required by this additional scope of work.

4. Exhibit B of the Agreement entitled “Compensation Schedule & Reimbursable Expenses” is hereby amended to read:

Task 5a: Utility Potholing	
Amendment No. 2	\$21,964 (new)
Original Contract	\$248,847
Amendment No. 1	\$24,818
New PO Total	\$295,629

5. All other terms shall remain in full force and effect.

This Amendment may be executed in multiple counterparts, each of which shall be an original and all of which together shall constitute one agreement.

SIGNATURES ON FOLLOWING PAGE

The Parties have executed this Amendment as of the date first written above. The persons whose signatures appear below certify that they are authorized to sign on behalf of the respective Party.

CITY OF SAN LEANDRO

CSG Consultant, Inc.

Frances Robustelli, City Manager

Cyrus Kianpour, President

Attest:

Leticia I. Miguel, City Clerk

Budget Approved:

Approved as to Fiscal Authority:

Susan Hsieh, Finance Director

150-38-411-5120 / 141-38-411-5120
Account Number

Approved as to Form:

Richard D. Pio Roda, City Attorney

Sheila Marquises, Acting Head of Department