Exhibit B Amendment No 6. to CSA with Nichols Consulting Engineers Scope of Services

- 1. Section 2 of the Agreement entitled "Compensation" is hereby amended to pay Consultant a sum not to exceed One Million, Eight Hundred Seventeen Thousand, Six Hundred Sixty Seven dollars (\$1,817,667); and
 - 2. Exhibit A of the Agreement entitled "Scope of Services" is hereby amended as follows::

 Add the following task

Task 1A Project Kickoff and Progress Meetings

Additional effort for ongoing project needs and additional work requested by the City.

Task 1B Utility Coordination

Additional effort for ongoing project needs and additional work required by coordination with UPRR.

Task 3E Draft 100% PS&E

Additional effort drafting of Phase III of the project

Task 3F - Final 100% PS&E

Final 100% plans, specifications and estimate for Phase III of the project

Task 6– Bidding and Construction Support Services

Additional effort for Phase III Construction Support services

3. Exhibit B of the Agreement entitled "Compensation Schedule & Reimbursable Expenses" is hereby amended to include:

nords amonada to molado.	
Task 1A - Project Management & Meetings	
Amendment No. 6	\$28,000
Task 1B – Utility Coordination	
Amendment No. 6	\$1,600
Task 3E – Draft 100% PS&E	
Amendment No. 6	\$49,312
Task 3F – Final (100%) PS&E	
Amendment No. 6	\$45,975
Task 6 – Bidding and Construction Support Services	
Amendment No. 6	\$29,440
A was and does not his . T	Ф4 Г4 200
Amendment No. 5	\$154,328
Original Contract	\$691,511
Amendment No. 1	\$25,680
Amendment No. 2	\$55,377
Amendment No. 3	\$239,957
Amendment No. 4	\$528,584

Amendment No. 5	\$122 <u>,230</u>
New PO Total	\$1,817,667

4. Contract term is extended to June 30, 2026.

5. All other terms shall remain in full force and effect.