

IN THE CITY COUNCIL OF THE CITY OF SAN LEANDRO

RESOLUTION NO. 2023-

RESOLUTION OF THE CITY OF SAN LEANDRO CITY COUNCIL TO APPROVE AND AUTHORIZE THE CITY MANAGER TO EXECUTE AMENDMENT NO. 1 TO A NON-PROFESSIONAL SERVICES AGREEMENT WITH WATSON CONSOLES AND TO APPROVE INCREASES IN CUMULATIVE CHANGE ORDERS UP TO 37% OF THE ORIGINAL NOT TO EXCEED AMOUNT FOR THE POLICE BUILDING AND SOUTH OFFICES MODIFICATIONS PROJECT, PROJECT NO. 2014.0481 FOR A TOTAL CONTRACT AMOUNT OF \$119,386.58

WHEREAS, the City and Contractor, Watson Consoles, have executed the Agreement, pursuant to which Contractor has furnished and installed new Dispatch furniture for the San Leandro Police Building; and

WHEREAS, the parties desire to amend the Agreement to cover storage costs prior to furniture installation, repair of damaged furniture components by the prime contractor during construction (to be charged back to the prime contractor), and new monitor mounts installation to accommodate larger screens than those from the original furniture design; and

WHEREAS, the City Council is familiar with the contents thereof; and

WHEREAS, the City Manager recommends approval of said amendment to the Agreement.

NOW, THEREFORE, the City Council of the City of San Leandro does **RESOLVE** as follows:

1. Section 1.1 of the Agreement, entitled "Term of Service", is hereby amended to extend the term from December 31, 2022 through June 30, 2024; and
2. Section 2 of the Agreement, entitled "Compensation", is hereby amended to pay the Contractor a sum not to exceed \$119,386.58; and
3. Exhibit B of the Agreement, entitled "Compensation Schedule & Reimbursable Expenses", is hereby amended as attached; and
4. All other terms shall remain in full force and effect.

Introduced by Councilmember _____ and passed and adopted this 20th day of November 2023, by the following vote:

AYES:

NOES:

ABSENT:

ATTEST:

Kelly B. Clancy, CMC
City Clerk