AMENDMENT NO. 1 TO NON-PROFESSIONAL SERVICES AGREEMENT BETWEEN THE CITY OF SAN LEANDRO AND MCGUIRE AND HESTER FOR DEMOLITION AND REMOVAL OF THE HAAS AVENUE PEDESTRIAN BRIDGE

This **Amendment No. 1** ("Amendment") is made by and between the City of San Leandro ("City") and McGuire and Hester ("Contractor") (together sometimes referred to as the "Parties") as of september 23, and amends that certain Non-Professional Services Agreement ("Agreement") dated September 5, 2023, between the Parties.

WHEREAS, City and Contractor have executed the Agreement, pursuant to which Contractor has provided certain services to City with regard to demolition and removal of the Haas Avenue pedestrian bridge; and

WHEREAS, the Parties desire to amend the Agreement to extend the contract until December 31, 2024.

NOW THEREFORE, for good and valuable consideration, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Agreement as follows:

1. Section 1.1 of the Agreement entitled "Term of Services" is hereby amended to extend the term from June 30, 2024, to December 31, 2024; and

2. All other terms shall remain in full force and effect.

This Amendment may be executed in multiple counterparts, each of which shall be an original and all of which together shall constitute one agreement.

SIGNATURES ON FOLLOWING PAGE

The Parties have executed this Amendment as of the date first written above. The persons whose signatures appear below certify that they are authorized to sign on behalf of the respective Party.

for

.

CITY OF SAN LEANDRO

MCGUIRE AND HESTER

Signed by:

Bruce Daseking

September 16, 2024

City Manager

DocuSigned by:

Bruce Daseking Executive VP, Business Development

Attest:

-Signed by: Helly B llaway

City Clerk

Budget Approved:

Approved as to Fiscal Authority:

—DocuSigned by: *Felicia Silva*

Felicia Silva

Finance Director

010-38-903-5240 Account Number

Approved as to Form:

-Signed by:

Juliet

City Attorney

—DocuSigned by: Sheila Marquises

Public Works Director