

**AMENDMENT NO. 1 TO CONSULTING SERVICES AGREEMENT BETWEEN
THE CITY OF SAN LEANDRO AND
CSG CONSULTANTS, INC.
FOR
WASHINGTON AVENUE RECONSTRUCTION
PROJECT NO. 2018.4020**

This **Amendment No. 1** ("Amendment") is made by and between the City of San Leandro ("City") and CSG Consultants, Inc. ("Consultant") (together sometimes referred to as the "Parties") as of June 28, _____, 2021, and amends that certain Consulting Services Agreement ("Agreement") dated June 30, 2020, between the Parties.

WHEREAS, City and Consultant executed the Agreement, pursuant to which Consultant provided City certain consulting services with regard to the Washington Avenue Reconstruction project, Project No. 2018.4020 and

WHEREAS, the Parties desire to amend the Agreement to add additional scope of work; and

NOW THEREFORE, for good and valuable consideration, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Agreement as follows:

1. Section 2 of the Agreement entitled "Compensation" is hereby amended to pay Consultant a sum not to exceed \$273,665 (an increase of \$24,818); and
2. Exhibit A of the Agreement entitled "Scope of Services" – add the following:
 - a. Collect data required to design the intersection of Castro Street and Washington Ave to ADA standard, while reducing the curb return radiuses to enhance pedestrian access.
 - b. Evaluate and upgrade traffic signals as necessary to improve pedestrian access at the Castro Street and Washington Avenue intersection.
 - c. Provide design packages from the efforts in a. and b. above at 50%, 100% and Bid package submittal stages.
3. Exhibit B of the Agreement entitled "Compensation Schedule & Reimbursable Expenses" is hereby amended to read:

EXHIBIT B

COMPENSATION SCHEDULE & REIMBURSABLE EXPENSES

Task	CSG Labor Hours	CSG Labor Expense	Potholing	Traffic Signal Design	Geotechni cal Investigati on	Surveying	Landscape (Optional)	Irrigation (Optional)	Total Costs
1. Project Management & Coordination									
1a. Kick-off Meeting	8	\$1,640							\$1,640
1b. Coordination Meetings (up to 4)	28	\$5,680							\$5,680
1c. Subconsultant Management	16	\$4,400 (Revised)		\$519 (Amd. 1)					\$4,919 (Revised)
Task Subtotal	52	\$11,720 (Revised)		\$519 (Amd. 1)					\$12,239 (Revised)
2. Topographic Survey									
2a. Topographic Survey (Field)	6	\$1,200				\$29,880			\$31,080
2b. Topographic Survey (Office)						\$2,400			\$2,400
2c. Best Fit Right of Way Mapping						\$2,940			\$2,940
2d. Preliminary Base map	8	\$1,080				\$2,080			\$3,160
Task Subtotal	14	\$2,280							\$39,580
3. Geotechnical Investigation									
3a. Pavement and Soil Testing					\$6,455				\$6,455
3b. Evaluate Pavement Treatment	58	\$9,760			\$4,840				\$14,600

Amendment No. 1 to

Consulting Services Agreement between City of San Leandro and CSG Consultants, Inc. for Washington Avenue Reconstruction, Project No. 2018.4020.

3c. Pavement Evaluation Report	36	\$6,960			\$5,780			\$12,740
3d. Drilling and Reproduction					\$2,700			\$2,700
Task Subtotal	94	\$16,720			\$19,775			\$36,495
4. Data Collection								
4a. Field Reconnaissance	40	\$6,480						\$6,480
4b. Review Utility Maps	10	\$1,460						\$1,460
Task Subtotal	50	\$7,940						\$7,940
5. Utility Potholing								
5a. Potholing	40	\$7,000	\$28,752					\$35,752
Task Subtotal	40	\$7,000	\$28,752					\$35,752
6. 50% Design								
6a. Traffic Signal Plans	0	\$-		\$7,546 (Revised)				\$7,546 (Revised)
6b. Civil Plans	248	\$47,190 (Revised)						\$47,190 (Revised)
6c. Specifications	42	\$8,040						\$8,040
6d. Engineer's Estimate	30	\$4,860						\$4,860
6e. QA/QC	20	\$3,800						\$3,800
Task Subtotal	340	\$63,890 (Revised)		\$7,546 (Revised)				\$71,436 (Revised)
7. 100% Design								
7a. Traffic Signal Plans	0	\$-		\$7,699 (Revised)				\$7,699 (Revised)
7b. Civil Plans	136	\$24,440 (Revised)						\$24,440 (Revised)
7c. Specifications	22	\$4,240						\$4,240
7d. Engr's Estimate	24	\$3,720						\$3,720
7e. QA/QC	16	\$3,040						\$3,040

Amendment No. 1 to

Consulting Services Agreement between City of San Leandro and CSG Consultants, Inc. for Washington Avenue Reconstruction, Project No. 2018.4020.

Task Subtotal	198	\$35,440 (Revised)		\$7,699 (Revised)					\$43,139 (Revised)
8. Bid Package									
8a. Bid Set Drawings	50	\$10,280 (Revised)		\$6,085 (Revised)					\$16,365 (Revised)
8b. Bid Set Specs	18	\$3,480							\$3,480
8c. Bid Set Engr's Estimate	11	\$1,760							\$1,760
Task Subtotal	79	\$15,520 (Revised)		\$6,085 (Revised)					\$21,605 (Revised)
9. Bidding Support Services									
9a. Support Services	18	\$3,990 (Revised)		\$1,489 (Revised)					\$5,479 (Revised)
Total All Tasks	885	\$164,490 (Revised)							\$273,655 (Revised)

4. All other terms shall remain in full force and effect.

This Amendment may be executed in multiple counterparts, each of which shall be an original and all of which together shall constitute one agreement.

SIGNATURES ON FOLLOWING PAGE

The Parties have executed this Amendment as of the date first written above. The persons whose signatures appear below certify that they are authorized to sign on behalf of the respective Party.

CITY OF SAN LEANDRO

CSG Consultant, Inc.

DocuSigned by:
Fran Robustelli fmr
C063C023AF624E3...
Frances Robustelli, City Manager DS

DocuSigned by:
Cyrus Kianpour June 15, 2021
8476AEDAB8C487...
Cyrus Kianpour, President
Consultant's Signature

Attest:

DocuSigned by:
Leticia I. Miguel 06/28/2021
575DDE0FDA5642B...
Leticia I. Miguel, City Clerk

DIR Registration Number: 1000020261
(if applicable)



SEAL

Budget Approved: x

Approved as to Fiscal Authority:

DocuSigned by:
Susan Hsieh (Susan) Hsieh 6-28-2021
938644D85C6F48C...
Susan Hsieh, Finance Director

141-38-411-5120, 150-38-411-5120
Account Number

Approved as to Form:

DocuSigned by:
Richard Pio Roda June 21, 2021
7B44538F6D6F470...
Richard D. Pio Roda, City Attorney

DocuSigned by:
Keith R. Cooke 21-Jun-2021
AE075096FE1743D...
Keith R. Cooke, Engineering and Transportation Director
Department Head's Signature