

## ALAMEDA COUNTY TRANSPORTATION COMMISSION

## Countywide Transportation Plan

Draft Key Milestones for FY 2018-19 through FY 2019-20

| 2018    |             | 2019        |                 |         | 2020        |           |     |
|---------|-------------|-------------|-----------------|---------|-------------|-----------|-----|
| Q4      | Q1          | Q2          | Q3              | Q4      | Q1          | Q2        |     |
| Nov Dec | Jan Feb Mar | Apr May Jun | Jul Aug Sep Oct | Nov Dec | Jan Feb Mar | Apr May J | Jun |

**Trends and System Assessment** 

Hold kick-off meetings with jurisdictions and transit agencies

Develop State of the System report

Hold Alameda CTC
Commission kick-off meeting

## Applications, Technical Studies and Outreach

Release Call for Projects

Hold Alameda CTC Commission Retreat (tentative)

Assess projects

Provide issue papers

**Conduct outreach activities** 

Policy Development, Prioritzation and Outreach

Develop draft policies and strategies

Finalize policies and strategies

Develop draft Plan\* recommendation

Release draft Plan

**Conduct outreach activities** 

Adoption

Finalize Plan

**Adopt Plan**