



Legislation Details (With Text)

File #: 18-458 **Version:** 1 **Name:** Authorize CCO American Paving (RES)
Type: Resolution - Council **Status:** Passed
In control: City Council
On agenda: 10/15/2018 **Final action:** 10/15/2018
Enactment date: 10/15/2018 **Enactment #:** Reso 2018-129

Title: RESOLUTION of the City of San Leandro City Council to Authorize the City Manager or his Designee to Negotiate and Execute Cumulative Contract Change Orders up to a Maximum of 25% of the Original Contract Amount or \$473,579 with American Pavement Systems, Inc. for Expanding the Limits of Work on the Annual Street Sealing 2017-18 Project, Project No. 2018.0070 and Appropriation of \$185,000 of Gas Tax Funds (authorizes execution of contract change orders up to 25% of the original contract and appropriates gas tax funds for the work)

Sponsors: Keith Cooke

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/15/2018	1	City Council	Adopted	Pass

RESOLUTION of the City of San Leandro City Council to Authorize the City Manager or his Designee to Negotiate and Execute Cumulative Contract Change Orders up to a Maximum of 25% of the Original Contract Amount or \$473,579 with American Pavement Systems, Inc. for Expanding the Limits of Work on the Annual Street Sealing 2017-18 Project, Project No. 2018.0070 and Appropriation of \$185,000 of Gas Tax Funds (authorizes execution of contract change orders up to 25% of the original contract and appropriates gas tax funds for the work)

WHEREAS, a construction contract was awarded to American Pavement Systems, Inc. on July 16, 2018; and

WHEREAS, City Council authorized contract change orders up to 15% to clarify the work and respond to unusual existing conditions; and

WHEREAS, a contract change order is required to expand the limits of work.

NOW, THEREFORE, the City Council of the City of San Leandro does **RESOLVE** as follows:

That the City Manager or his designee is authorized to negotiate and approve cumulative change orders up to a maximum of 25% of the original contract amount, or \$473,579; and

That \$185,000 of Gas Tax Funds are appropriated for the project.