



## Legislation Details (With Text)

**File #:** 15-205      **Version:** 1      **Name:** Fiber Conduit Network Increase CO Cap (RES)  
**Type:** Resolution - Council      **Status:** Passed  
**In control:** City Council  
**On agenda:** 6/15/2015      **Final action:** 6/15/2015  
**Enactment date:** 6/15/2015      **Enactment #:** Reso 2015-107

**Title:** RESOLUTION to Increase the Construction Contract Change Order Cap from 25% to 40% (from \$331,337 to \$530,140; a Change Order Cap Increase of \$198,803) for the Fiber Conduit for Broadband Network Project, Project No. 2013.03203, to Maximize the Expenditure of Available Economic Development Agency Grant Funds, Project No. 2013.03203

**Sponsors:** Keith Cooke

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
6/15/2015	1	City Council	Adopted	Pass

RESOLUTION to Increase the Construction Contract Change Order Cap from 25% to 40% (from \$331,337 to \$530,140; a Change Order Cap Increase of \$198,803) for the Fiber Conduit for Broadband Network Project to Maximize the Expenditure of Available Economic Development Agency Grant Funds, Project No. 2013.03203

WHEREAS, the City of San Leandro did, on July 7, 2014, award a construction contract to Flatiron Electric Group, Inc. for the Fiber Conduit for Broadband Network project; and

WHEREAS, the cost to complete change order work will exceed the original Change Order cap; and

WHEREAS, the project budget and associated grant funding is sufficient to accommodate the increased Change Order costs.

NOW, THEREFORE, the City Council of the City of San Leandro does RESOLVE as follows:

The project Change Order Cap is increased to 40% for the Fiber Conduit for Broadband Network Project, Project No. 2013.0320.