



Legislation Details (With Text)

**File #:** 16-243      **Version:** 1      **Name:** Authorization to Increase Sidewalk - RES  
**Type:** Resolution - Council      **Status:** Passed  
**In control:** City Council  
**On agenda:** 6/20/2016      **Final action:** 6/20/2016  
**Enactment date:** 6/20/2016      **Enactment #:** Reso 2016-076

**Title:** RESOLUTION Approving an Increase in Project Costs from \$554,463.00 to \$689,414.00 (an Increase of \$134,951.00, or 24.3%) for the Annual Sidewalk Repair Program 2014-15; Project No. 2015.0060 (provides for an increase in total expenditures to the subject project for the construction of curb ramps in support of the Annual Street Sealing Project 2014-15. Costs to be paid for from the Annual Street Sealing 2014-15 budgeted funds)

**Sponsors:** Keith Cooke

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
6/20/2016	1	City Council	Adopted	Pass

RESOLUTION Approving an Increase in Project Costs from \$554,463.00 to \$689,414.00 (an Increase of \$134,951.00, or 24.3%) for the Annual Sidewalk Repair Program 2014-15; Project No. 2015.0060 (provides for an increase in total expenditures to the subject project for the construction of curb ramps in support of the Annual Street Sealing Project 2014-15. Costs to be paid for from the Annual Street Sealing 2014-15 budgeted funds)

WHEREAS, on October 3, 2014, by Resolution No. 2014-117, the City of San Leandro awarded a construction contract to AJW Construction for the Annual Sidewalk Repair Program 2014-15; and

WHEREAS, the City Council of the City of San Leandro authorized increasing the Change Order cap to over 25%; and

WHEREAS, the City Council of the City of San Leandro authorized a total expenditure cap of \$554,463.00; and

WHEREAS, the work to complete the project will exceed the expenditure cap; and

WHEREAS, the project's budget is sufficient to accommodate the increased expenditure cost.

NOW, THEREFORE, the City Council of the City of San Leandro does RESOLVE as follows:

That the City Manager or his designee is authorized to increase the expenditure limit for the subject project to \$689,414.00.