



Legislation Details (With Text)

File #: 17-201 **Version:** 1 **Name:** CSA Amendment 1 - Indigo Architects (RES)
Type: Resolution - Council **Status:** Passed
In control: City Council
On agenda: 7/3/2017 **Final action:** 7/3/2017
Enactment date: 7/3/2017 **Enactment #:** Reso 2017-093
Title: RESOLUTION Approving Amendment No. 1 in the amount of \$158,000.00 and an Increase in the Contract Change Order Cap from 25% to 30% for a Consulting Services Agreement with Indigo / Hammond & Playle Architects, LLP for the Police Building and South Offices Expansion Project, Project No. 2014.0481 (provides for additional design services to be funded from existing project appropriations)
Sponsors: Keith Cooke
Indexes:
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
7/3/2017	1	City Council	Adopted	Pass

RESOLUTION Approving Amendment No. 1 in the amount of \$158,000.00 and an Increase in the Contract Change Order Cap from 25% to 30% for a Consulting Services Agreement with Indigo / Hammond & Playle Architects, LLP for the Police Building and South Offices Expansion Project, Project No. 2014.0481 (provides for additional design services to be funded from existing project appropriations)

WHEREAS, an agreement dated November 7, 2016 exists between the City of San Leandro and Indigo / Hammond & Playle Architects, LLP; and

WHEREAS, a contract change order is required to compensate for additional services; and

WHEREAS, the project budget is sufficient to accommodate the increased Change Order cost; and

WHEREAS, Amendment No. 1 to the agreement, a copy of which is attached, is presented to this City Council; and

WHEREAS, the City Council is familiar with the contents thereof; and

WHEREAS, the City Manager recommends approval of said Amendment No. 1 to the agreement.

NOW, THEREFORE, the City Council of the City of San Leandro does RESOLVE as follows:

That the Change Order Cap is increased to 30%, or \$205,400.00, such that the total not to

exceed amount of the Agreement is increased to \$853,401.85 for the Consulting Services Agreement with Indigo / Hammond & Playle Architects, LLP for the Police Building and South Offices Expansion Project, Project No. 2014.0481, and approval is granted for the attached amendment reflecting the not to exceed amount; and

That said Amendment No. 1 for \$158,000.00 substantially in the form presented is hereby approved and execution by the City Manager is hereby authorized; and

That an original executed Amendment No. 1 shall be attached to and made a part of this resolution.