



Legislation Details

File #:	17-509	Version:	1	Name:	Annual Overlay / Rehabilitation 15-16 Increase CO Cap (SR)
Type:	Staff Report	Status:		Status:	Filed
		In control:		In control:	City Council
On agenda:	10/2/2017	Final action:		Final action:	10/2/2017
Enactment date:		Enactment #:			
Title:	Staff Report for a Resolution to Increase Contract Change Order Authorization from 15% to 20% (from \$359,409 to \$479,212; an Increase of \$119,803) for a Construction Contract with DeSilva Gates Construction, L.P. for the Annual Overlay / Rehabilitation 2015-16 Project, Project No. 2016.0050; and City Council Approval to Appropriate an Additional \$65,000 from the Measure B Local Streets and Roads Fund Balance for the Project				
Indexes:					
Code sections:					
Attachments:					
Date	Ver.	Action By		Action	Result
10/2/2017	1	City Council		Received and Filed	Pass