



## Legislation Details

---

**File #:** 19-583      **Version:** 1      **Name:** Annual Street Overlay 2016-17 Ph2 CCO Increase - SR  
**Type:** Staff Report      **Status:** Filed  
**In control:** City Council  
**On agenda:** 1/6/2020      **Final action:** 1/6/2020  
**Enactment date:**      **Enactment #:**

**Title:** Staff Report for a City of San Leandro City Council Resolution to Increase the Contract Change Order Cap Authorization from 15% to 27% (from \$263,100 to \$464,572; an Increase of \$201,472) for the Original Construction Contract Amount of \$1,754,160 with Granite Construction, Inc. for the Annual Overlay/Rehabilitation 2016-17 Phase 2, Project No. 2017.0050

**Indexes:**

**Code sections:**

**Attachments:** 1. Project Street List

Date	Ver.	Action By	Action	Result
1/6/2020	1	City Council	Received and Filed	Pass