



Legislation Details

File #: 16-024 **Version:** 1 **Name:** SL Ballpark Locker and Restroom Refurbishment - Second CCO Increase (SR)

Type: Staff Report **Status:** Filed

In control: City Council

On agenda: 3/21/2016 **Final action:** 3/21/2016

Enactment date: **Enactment #:**

Title: Staff Report for a Resolution Approving an Increase in the Construction Contract Change Order Cap from 40% to 41.2% (from \$97,054 to \$99,960), for a Construction Contract with Southland Construction for the San Leandro Ball Park Locker/Restroom Refurbishment; Project No. 2003.0331

Sponsors: Keith Cooke

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/21/2016	1	City Council	Received and Filed	