



Legislation Text

File #: 17-554, **Version:** 1

Staff Report for a Resolution Authorizing the City Manager to Execute Amendment No. 1 to the Consultant Services Agreement with GHD Services, Inc. in the amount of \$14,430.85 for Preparation of a Decommissioning and Demolition Plan for the San Leandro Marina

SUMMARY AND RECOMMENDATIONS

Per Resolution 2017-027, Council approval is required for contract amendments that exceed 10%. This Amendment No. 1, for the amount of \$14,430.85, equates to 13.48% of the original Agreement.

ANALYSIS

The cost proposal submitted by GHD for the Decommissioning and Demolition Plan for the San Leandro Marina included two tasks with pricing to be determined after site reconnaissance. These tasks include: Sampling and Analysis (Task 1.3) and Asbestos (ACM) Evaluation (Task 1.4). With their work begun, GHD is now able to provide costs associated with these two tasks. These two tasks are necessary components of the final work product, such that cost estimates for the demolition process can be formulated. In addition, Amendment No. 1 extends the term of the contract from October 1, 2017 to December 1, 2017. All other terms of the Agreement shall remain in full force and effect.

Previous Actions

- Resolution 2017-027

Fiscal Impacts

This Amendment No. 1 will cost \$14,430.85, and will be funded by transferring from existing appropriation in Account 210-57-114.

ATTACHMENT(S)

Attachment(s) to Staff Report

- Amendment No. 1 to Consulting Services Agreement Between the City of San Leandro and GHD Services Inc. for San Leandro Marina Decommissioning and Demolition Plan

PREPARED BY: Debbie Pollart, Director, Public Works Department