



Legislation Details

File #:	20-026	Version:	1	Name:	Increase Contract with Pacific Underground Services (SR)
Type:	Staff Report	Status:		Status:	Filed
		In control:		In control:	City Council
On agenda:	9/8/2020	Final action:		Final action:	9/8/2020
Enactment date:		Enactment #:			
Title:	Staff Report for a City of San Leandro City Council Resolution to Increase the Construction Contract Change Order Cap Authorization from 25% to 90% (from \$20,605 to \$74,178; an increase of \$53,573) to the Original Construction Contract Amount of \$82,420 with Pacific Underground Services for the Heron Bay Levee Maintenance Project, Project No. 2006.0111; to approve an Individual Change Order of \$43,262 or 53% of the Original Construction Contract Amount of \$82,420; and to Authorize Appropriation of an Additional \$45,000 from the Heron Bay Maintenance Assessment District Fund Balance for the Project 147-42-150-5240 in Fiscal Year 2020-2021, for a Total Vendor Contract Amount of \$125,682 and a Total Cost of \$156,598 including Additional Authorized Change Orders.				
Sponsors:	Keith Cooke				
Indexes:					
Code sections:					
Attachments:					

Date	Ver.	Action By	Action	Result
9/8/2020	1	City Council	Received and Filed	