



Legislation Details

File #:	20-027	Version:	1	Name:	Increase Contract with Pacific Underground Services (RES)
Type:	Resolution - Council	Status:	Passed	In control:	City Council
On agenda:	9/8/2020	Final action:	9/8/2020		
Enactment date:	9/8/2020	Enactment #:	Reso 2020-115		
Title:	RESOLUTION of the City of San Leandro City Council to Increase the Construction Contract Change Order Cap Authorization from 25% to 90% (from \$20,605 to \$74,178; an increase of \$53,573) to the Original Construction Contract Amount of \$82,420 with Pacific Underground Services; to Approve an Individual Change Order of \$43,262 or 53% of the Original Construction Contract Amount of \$82,420 for the Heron Bay Levee Maintenance Project, Project No. 2006.0111; and to Authorize Appropriation of an Additional \$45,000 from the Heron Bay Maintenance Assessment District Fund Balance for the Project 147-42-150-5240 in Fiscal Year 2020-2021. (Provides for additional work for compliance with mitigation requirements of regulatory agency for the Heron Bay Levee Project)				
Sponsors:	Keith Cooke				
Indexes:					
Code sections:					
Attachments:					

Date	Ver.	Action By	Action	Result
9/8/2020	1	City Council	Adopted	Pass