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CONSULTING SERVICES AGREEMENT BETWEEN 
THE CITY OF SAN LEANDRO AND 
THE PLANNING CENTER | DC&E 

 
 THIS AGREEMENT for consulting services is made by and between the City of San Leandro 
(“City”) and The Planning Center | DC&E (“Consultant”) (together sometimes referred to as the “Parties”) as 
of May 20, 2013 (the “Effective Date”). 
 
Section 1. SERVICES.  Subject to the terms and conditions set forth in this Agreement, Consultant 
shall provide to City the services described in the Scope of Work attached as Exhibit A at the time and 
place and in the manner specified therein.  In the event of a conflict in or inconsistency between the terms 
of this Agreement and Exhibit A, the Agreement shall prevail. 
 

1.1 Term of Services.  The term of this Agreement shall begin on the Effective Date and shall 
end on November 20, 2014, the date of completion specified in Exhibit A, and Consultant 
shall complete the work described in Exhibit A on or before that date, unless the term of 
the Agreement is otherwise terminated or extended, as provided for in Section 8.  The time 
provided to Consultant to complete the services required by this Agreement shall not affect 
the City’s right to terminate the Agreement, as referenced in Section 8. 

 
1.2 Standard of Performance.  Consultant shall perform all services required pursuant to this 

Agreement in the manner and according to the standards observed by a competent 
practitioner of the profession in which Consultant is engaged.  

 
1.3 Assignment of Personnel.  Consultant shall assign only competent personnel to perform 

services pursuant to this Agreement.  In the event that City, in its sole discretion, at any 
time during the term of this Agreement, desires the reassignment of any such persons, 
Consultant shall, immediately upon receiving notice from City of such desire of City, 
reassign such person or persons. 

 
1.4 Time.  Consultant shall devote such time to the performance of services pursuant to this 

Agreement as may be reasonably necessary to meet the standard of performance 
provided in Subsection 1.2 above and to satisfy Consultant’s obligations hereunder. 

 
1.5 City of San Leandro Living Wage Rates.  This contract may be covered by the City of 

San Leandro Living Wage Ordinance (LWO).  Bidder’s attention is directed to the San 
Leandro Municipal Code, Title 1, Chapter 6, Article 6.  Successful Bidder must submit 
completed self-certification form and comply with the LWO if covered. 

 
Section 2. COMPENSATION.  City hereby agrees to pay Consultant a sum not to exceed Four 
Hundred, Ninety-two Thousand, Two Hundred and Forty-five dollars ($492,245.00) notwithstanding any 
contrary indications that may be contained in Consultant’s proposal, for services to be performed and 
reimbursable costs incurred under this Agreement.  In the event of a conflict between this Agreement and 
Consultant’s proposal, attached as Exhibit A, regarding the amount of compensation, the Agreement shall 
prevail.  City shall pay Consultant for services rendered pursuant to this Agreement at the time and in the 
manner set forth herein.  The payments specified below shall be the only payments from City to Consultant 
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for services rendered pursuant to this Agreement.  Consultant shall submit all invoices to City in the manner 
specified herein.  Except as specifically authorized by City in writing, Consultant shall not bill City for 
duplicate services performed by more than one person. 
 
Consultant and City acknowledge and agree that compensation paid by City to Consultant under this 
Agreement is based upon Consultant’s estimated costs of providing the services required hereunder, 
including salaries and benefits of employees and subcontractors of Consultant.  Consequently, the Parties 
further agree that compensation hereunder is intended to include the costs of contributions to any pensions 
and/or annuities to which Consultant and its employees, agents, and subcontractors may be eligible.  City 
therefore has no responsibility for such contributions beyond compensation required under this Agreement. 
 

2.1 Invoices.  Consultant shall submit invoices, not more often than once a month during the 
term of this Agreement, based on the cost for services performed and reimbursable costs 
incurred prior to the invoice date.  Invoices shall contain the following information: 

 
 Serial identifications of progress bills; i.e., Progress Bill No. 1 for the first invoice, etc.; 

 
 The beginning and ending dates of the billing period; 

 
 A Task Summary containing the original contract amount, the amount of prior billings, 

the total due this period, the balance available under the Agreement, and the 
percentage of completion;  
 

 At City’s option, for each work item in each task, a copy of the applicable time entries 
or time sheets shall be submitted showing the name of the person doing the work, the 
hours spent by each person, a brief description of the work, and each reimbursable 
expense;  
 

 The total number of hours of work performed under the Agreement by Consultant and 
each employee, agent, and subcontractor of Consultant performing services 
hereunder;  
 

 The Consultant’s signature; 
 

 Consultant shall give separate notice to the City when the total number of hours 
worked by Consultant and any individual employee, agent, or subcontractor of 
Consultant reaches or exceeds 800 hours within a 12-month period under this 
Agreement and any other agreement between Consultant and City.  Such notice shall 
include an estimate of the time necessary to complete work described in Exhibit A and 
the estimate of time necessary to complete work under any other agreement between 
Consultant and City, if applicable. 
 

2.2 Monthly Payment.  City shall make monthly payments, based on invoices received, for 
services satisfactorily performed, and for authorized reimbursable costs incurred.  City 
shall have 30 days from the receipt of an invoice that complies with all of the requirements 
above to pay Consultant. 
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2.3 Final Payment.  City shall pay the last 10% of the total sum due pursuant to this 

Agreement within 60 days after completion of the services and submittal to City of a final 
invoice, if all services required have been satisfactorily performed. 

 
2.4 Total Payment.  City shall pay for the services to be rendered by Consultant pursuant to 

this Agreement.  City shall not pay any additional sum for any expense or cost whatsoever 
incurred by Consultant in rendering services pursuant to this Agreement.  City shall make 
no payment for any extra, further, or additional service pursuant to this Agreement.   

 
 In no event shall Consultant submit any invoice for an amount in excess of the maximum 

amount of compensation provided above either for a task or for the entire Agreement, 
unless the Agreement is modified prior to the submission of such an invoice by a properly 
executed change order or amendment. 

 
2.5 Hourly Fees.  Fees for work performed by Consultant on an hourly basis shall not exceed 

the amounts shown on the compensation schedule attached hereto as Exhibit A. 
 
2.6 Reimbursable Expenses.  Reimbursable expenses are specified in Exhibit A, and shall 

not exceed $29,885.  Expenses not listed in Exhibit A are not chargeable to City.  
Reimbursable expenses are included in the total amount of compensation provided under 
this Agreement that shall not be exceeded. 

 
2.7 Payment of Taxes.  Consultant is solely responsible for the payment of employment taxes 

incurred under this Agreement and any similar federal or state taxes. 
 
2.8 Payment upon Termination.  In the event that the City or Consultant terminates this 

Agreement pursuant to Section 8, the City shall compensate the Consultant for all 
outstanding costs and reimbursable expenses incurred for work satisfactorily completed as 
of the date of written notice of termination.  Consultant shall maintain adequate logs and 
timesheets to verify costs incurred to that date. 

 
2.9 Authorization to Perform Services.  The Consultant is not authorized to perform any 

services or incur any costs whatsoever under the terms of this Agreement until receipt of 
authorization from the Contract Administrator. 

 
Section 3. FACILITIES AND EQUIPMENT.  Except as set forth herein, Consultant shall, at its sole 
cost and expense, provide all facilities and equipment that may be necessary to perform the services 
required by this Agreement.  City shall make available to Consultant only the facilities and equipment listed 
in this section, and only under the terms and conditions set forth herein. 
 
City shall furnish physical facilities such as desks, filing cabinets, and conference space, as may be 
reasonably necessary for Consultant’s use while consulting with City employees and reviewing records and 
the information in possession of the City.  The location, quantity, and time of furnishing those facilities shall 
be in the sole discretion of City.  In no event shall City be obligated to furnish any facility that may involve 
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incurring any direct expense, including but not limited to computer, long-distance telephone or other 
communication charges, vehicles, and reproduction facilities. 
 
Section 4. INSURANCE REQUIREMENTS.  Before fully executing this Agreement, Consultant, at its 
own cost and expense, unless otherwise specified below, shall procure the types and amounts of insurance 
listed below against claims for injuries to persons or damages to property that may arise from or in 
connection with the performance of the work hereunder by the Consultant and its agents, representatives, 
employees, and subcontractors.  Consistent with the following provisions, Consultant shall provide proof 
satisfactory to City of such insurance that meets the requirements of this section and under forms of 
insurance satisfactory in all respects, and that such insurance is in effect prior to beginning work to the City.  
Consultant shall maintain the insurance policies required by this section throughout the term of this 
Agreement.  The cost of such insurance shall be included in the Consultant's bid.  Consultant shall not 
allow any subcontractor to commence work on any subcontract until Consultant has obtained all insurance 
required herein for the subcontractor(s) and provided evidence that such insurance is in effect to City.  
VERIFICATION OF THE REQUIRED INSURANCE SHALL BE SUBMITTED AND MADE PART OF THIS 
AGREEMENT PRIOR TO EXECUTION.  Consultant shall maintain all required insurance listed herein for 
the duration of this Agreement. 
 

4.1 Workers’ Compensation.   
 

4.1.1 General Requirements.  Consultant shall, at its sole cost and expense, maintain 
Statutory Workers’ Compensation Insurance and Employer’s Liability Insurance for 
any and all persons employed directly or indirectly by Consultant.  The Statutory 
Workers’ Compensation Insurance and Employer’s Liability Insurance shall be 
provided with limits of not less than $1,000,000 per accident.  In the alternative, 
Consultant may rely on a self-insurance program to meet those requirements, but 
only if the program of self-insurance complies fully with the provisions of the 
California Labor Code.  Determination of whether a self-insurance program meets 
the standards of the California Labor Code shall be solely in the discretion of the 
Contract Administrator.  
 
The Workers’ Compensation policy shall be endorsed with a waiver of subrogation 
in favor of the entity for all work performed by the Consultant, its employees, 
agendas, and subcontractors. 

 
4.1.2 Submittal Requirements.  To comply with Subsection 4.1, Consultant shall 

submit the following: 
 

a. Certificate of Liability Insurance in the amounts specified in the section; 
and 
 

b. Waiver of Subrogation Endorsement as required by the section. 
 
4.2 Commercial General and Automobile Liability Insurance.   
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4.2.1 General Requirements.  Consultant, at its own cost and expense, shall maintain 
commercial general liability insurance for the term of this Agreement in an amount 
not less than $1,000,000 and automobile liability insurance for the term of this 
Agreement in an amount not less than $1,000,000 per occurrence, combined 
single limit coverage for risks associated with the work contemplated by this 
Agreement. If a Commercial General Liability Insurance or an Automobile Liability 
form or other form with a general aggregate limit is used, either the general 
aggregate limit shall apply separately to the work to be performed under this 
Agreement or the general aggregate limit shall be at least twice the required 
occurrence limit.  Such coverage shall include but shall not be limited to, protection 
against claims arising from bodily and personal injury, including death resulting 
therefrom, and damage to property resulting from activities contemplated under 
this Agreement, including the use of owned and non-owned automobiles. 

 
4.2.2 Minimum Scope of Coverage.  Commercial general coverage shall be at least as 

broad as Insurance Services Office Commercial General Liability occurrence form 
CG 0001 (most recent edition) covering comprehensive General Liability on an 
“occurrence” basis.  Automobile coverage shall be at least as broad as Insurance 
Services Office Automobile Liability form CA 0001, Code 1 (any auto).  No 
endorsement shall be attached limiting the coverage. 

 
4.2.3 Additional Requirements.  Each of the following shall be included in the 

insurance coverage or added as a certified endorsement to the policy: 
 

a. The Insurance shall cover on an occurrence or an accident basis, and not 
on a claims-made basis. 

 
b. City, its officers, officials, employees, and volunteers are to be covered as 

additional insureds as respects: liability arising out of work or operations 
performed by or on behalf of the Consultant; or automobiles owned, 
leased, hired, or borrowed by the Consultant. 

 
c. Consultant hereby agrees to waive subrogation which any insurer or 

contractor may require from vendor by virtue of the payment of any loss.  
Consultant agrees to obtain any endorsements that may be necessary to 
affect this waiver of subrogation. 

 
d. For any claims related to this Agreement or the work hereunder, the 

Consultant’s insurance covered shall be primary insurance as respects 
the City, its officers, officials, employees, and volunteers.  Any insurance 
or self-insurance maintained by the City, its officers, officials, employees, 
or volunteers shall be excess of the Consultant’s insurance and shall not 
contribute with it. 
 

4.2.4 Submittal Requirements.  To comply with Subsection 4.2, Consultant shall 
submit the following: 
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a. Certificate of Liability Insurance in the amounts specified in the section; 

 
b. Additional Insured Endorsement as required by the section; 

 
c. Waiver of Subrogation Endorsement as required by the section; and 

 
d. Primary Insurance Endorsement as required by the section. 

 
4.3 Professional Liability Insurance.   
 

4.3.1 General Requirements.  Consultant, at its own cost and expense, shall maintain 
for the period covered by this Agreement professional liability insurance for 
licensed professionals performing work pursuant to this Agreement in an amount 
not less than $1,000,000 covering the licensed professionals’ errors and 
omissions.  Any deductible or self-insured retention shall not exceed $150,000 per 
claim. 

 
4.3.2 Claims-Made Limitations.  The following provisions shall apply if the professional 

liability coverage is written on a claims-made form: 
 

a. The retroactive date of the policy must be shown and must be before the 
date of the Agreement. 

 
b. Insurance must be maintained and evidence of insurance must be 

provided for at least 5 years after completion of the Agreement or the 
work, so long as commercially available at reasonable rates. 

 
c. If coverage is canceled or not renewed and it is not replaced with another 

claims-made policy form with a retroactive date that precedes the date of 
this Agreement, Consultant shall purchase an extended period coverage 
for a minimum of 5 years after completion of work under this Agreement. 

 
d. A copy of the claim reporting requirements must be submitted to the City 

for review prior to the commencement of any work under this Agreement. 
 

4.3.3 Additional Requirements.  A certified endorsement to include contractual liability 
shall be included in the policy. 

 
4.3.4 Submittal Requirements.  To comply with Subsection 4.3, Consultant shall 

submit the Certificate of Liability Insurance in the amounts specified in the section. 
 
4.4 All Policies Requirements. 
 

4.4.1 Acceptability of Insurers.  All insurance required by this section is to be placed 
with insurers with a Bests' rating of no less than A:VII.  



 
Consulting Services Agreement between May 20, 2013 
City of San Leandro and The Planning Center | DC&E  Page 7 o   

 
4.4.2 Verification of Coverage.  Prior to beginning any work under this Agreement, 

Consultant shall furnish City with complete copies of all Certificates of Liability 
Insurance delivered to Consultant by the insurer, including complete copies of all 
endorsements attached to the policies.  All copies of Certificates of Liability 
Insurance and certified endorsements shall show the signature of a person 
authorized by that insurer to bind coverage on its behalf.  If the City does not 
receive the required insurance documents prior to the Consultant beginning work, 
it shall not waive the Consultant’s obligation to provide them.  The City reserves 
the right to require complete copies of all required insurance policies at any time. 

 
4.4.3 Deductibles and Self-Insured Retentions.  Consultant shall disclose to and 

obtain the written approval of City for the self-insured retentions and deductibles 
before beginning any of the services or work called for by any term of this 
Agreement.  At the option of the City, either: the insurer shall reduce or eliminate 
such deductibles or self-insured retentions as respects the City, its officers, 
employees, and volunteers; or the Consultant shall provide a financial guarantee 
satisfactory to the City guaranteeing payment of losses and related investigations, 
claim administration and defense expenses.    

 
4.4.4 Wasting Policies.  No policy required by this Section 4 shall include a “wasting” 

policy limit (i.e. limit that is eroded by the cost of defense). 
 

4.4.5 Endorsement Requirements.  Each insurance policy required by Section 4 shall 
be endorsed to state that coverage shall not be canceled by either party, except 
after 30 days’ prior written notice has been provided to the City.  
 

4.4.6 Subcontractors.  Consultant shall include all subcontractors as insureds under its 
policies or shall furnish separate certificates and certified endorsements for each 
subcontractor.  All coverages for subcontractors shall be subject to all of the 
requirements stated herein. 

 
4.5 Remedies.  In addition to any other remedies City may have if Consultant fails to provide 

or maintain any insurance policies or policy endorsements to the extent and within the time 
herein required, City may, at its sole option exercise any of the following remedies, which 
are alternatives to other remedies City may have and are not the exclusive remedy for 
Consultant’s breach: 

 
 Obtain such insurance and deduct and retain the amount of the premiums for such 

insurance from any sums due under the Agreement; 
 

 Order Consultant to stop work under this Agreement or withhold any payment that 
becomes due to Consultant hereunder, or both stop work and withhold any payment, 
until Consultant demonstrates compliance with the requirements hereof; and/or 

 
 Terminate this Agreement. 
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Section 5. INDEMNIFICATION AND CONSULTANT’S RESPONSIBILITIES.  Refer to the attached 
Exhibit B, which is incorporated herein and made a part of this Agreement. 
 
Section 6. STATUS OF CONSULTANT. 
 

6.1 Independent Contractor.  At all times during the term of this Agreement, Consultant shall 
be an independent contractor and shall not be an employee of City.  City shall have the 
right to control Consultant only insofar as the results of Consultant's services rendered 
pursuant to this Agreement and assignment of personnel pursuant to Subsection 1.3; 
however, otherwise City shall not have the right to control the means by which Consultant 
accomplishes services rendered pursuant to this Agreement.  Notwithstanding any other 
City, state, or federal policy, rule, regulation, law, or ordinance to the contrary, Consultant 
and any of its employees, agents, and subcontractors providing services under this 
Agreement shall not qualify for or become entitled to, and hereby agree to waive any and 
all claims to, any compensation, benefit, or any incident of employment by City, including 
but not limited to eligibility to enroll in the California Public Employees Retirement System 
(PERS) as an employee of City and entitlement to any contribution to be paid by City for 
employer contributions and/or employee contributions for PERS benefits. 

 
6.2 Consultant Not an Agent.  Except as City may specify in writing, Consultant shall have no 

authority, express or implied, to act on behalf of City in any capacity whatsoever as an 
agent.  Consultant shall have no authority, express or implied, pursuant to this Agreement 
to bind City to any obligation whatsoever. 

 
Section 7. LEGAL REQUIREMENTS. 
 

7.1 Governing Law.  The laws of the State of California shall govern this Agreement. 
 
7.2 Compliance with Applicable Laws.  Consultant and any subcontractors shall comply with 

all laws and regulations applicable to the performance of the work hereunder, including but 
not limited to, the California Building Code, the Americans with Disabilities Act, and any 
copyright, patent or trademark law.  Consultant’s failure to comply with any law(s) or 
regulation(s) applicable to the performance of the work hereunder shall constitute a breach 
of contract. 

 
7.3 Other Governmental Regulations.  To the extent that this Agreement may be funded by 

fiscal assistance from another governmental entity, Consultant and any subcontractors 
shall comply with all applicable rules and regulations to which City is bound by the terms of 
such fiscal assistance program. 

 
7.4 Licenses and Permits.  Consultant represents and warrants to City that Consultant and 

its employees, agents, and any subcontractors have all licenses, permits, qualifications, 
and approvals of whatsoever nature that are legally required to practice their respective 
professions.  Consultant represents and warrants to City that Consultant and its 
employees, agents, any subcontractors shall, at their sole cost and expense, keep in effect 
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at all times during the term of this Agreement any licenses, permits, and approvals that are 
legally required to practice their respective professions.  In addition to the foregoing, 
Consultant and any subcontractors shall obtain and maintain during the term of this 
Agreement valid Business Licenses from City. 

 
7.5 Nondiscrimination and Equal Opportunity.  Consultant shall not discriminate, on the 

basis of a person’s race, religion, color, national origin, age, physical or mental handicap or 
disability, medical condition, marital status, sex, or sexual orientation, against any 
employee, applicant for employment, subcontractor, bidder for a subcontract, or participant 
in, recipient of, or applicant for any services or programs provided by Consultant under this 
Agreement.  Consultant shall comply with all applicable federal, state, and local laws, 
policies, rules, and requirements related to equal opportunity and nondiscrimination in 
employment, contracting, and the provision of any services that are the subject of this 
Agreement, including but not limited to the satisfaction of any positive obligations required 
of Consultant thereby.   

 
Consultant shall include the provisions of this Subsection in any subcontract approved by 
the Contract Administrator or this Agreement. 

 
Section 8. TERMINATION AND MODIFICATION. 
 

8.1 Termination.  City may cancel this Agreement at any time and without cause upon written 
notification to Consultant.   

 
Consultant may cancel this Agreement upon 30 days’ written notice to City and shall 
include in such notice the reasons for cancellation. 

 
In the event of termination, Consultant shall be entitled to compensation for services 
performed to the effective date of termination; City, however, may condition payment of 
such compensation upon Consultant delivering to City any or all documents, photographs, 
computer software, video and audio tapes, and other materials provided to Consultant or 
prepared by or for Consultant or the City in connection with this Agreement. 
 

8.2 Extension.  City may, in its sole and exclusive discretion, extend the end date of this 
Agreement beyond that provided for in Subsection 1.1.  Any such extension shall require a 
written amendment to this Agreement, as provided for herein.  Consultant understands and 
agrees that, if City grants such an extension, City shall have no obligation to provide 
Consultant with compensation beyond the maximum amount provided for in this 
Agreement.  Similarly, unless authorized by the Contract Administrator, City shall have no 
obligation to reimburse Consultant for any otherwise reimbursable expenses incurred 
during the extension period. 

 
8.3 Amendments.  The Parties may amend this Agreement only by a writing signed by all the 

Parties. 
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8.4 Assignment and Subcontracting.  City and Consultant recognize and agree that this 
Agreement contemplates personal performance by Consultant and is based upon a 
determination of Consultant’s unique personal competence, experience, and specialized 
personal knowledge.  Moreover, a substantial inducement to City for entering into this 
Agreement was and is the professional reputation and competence of Consultant.  
Consultant may not assign this Agreement or any interest therein without the prior written 
approval of the Contract Administrator.  Consultant shall not subcontract any portion of the 
performance contemplated and provided for herein, other than to the subcontractors noted 
in the proposal, without prior written approval of the Contract Administrator. 

 
8.5 Survival.  All obligations arising prior to the termination of this Agreement and all 

provisions of this Agreement allocating liability between City and Consultant shall survive 
the termination of this Agreement. 

 
8.6 Options upon Breach by Consultant.  If Consultant materially breaches any of the terms 

of this Agreement, City’s remedies shall included, but not be limited to, the following: 
 

8.6.1 Immediately terminate the Agreement; 
 
8.6.2 Retain the plans, specifications, drawings, reports, design documents, and any 

other work product prepared by Consultant pursuant to this Agreement; 
 
8.6.3 Retain a different consultant to complete the work described in Exhibit A not 

finished by Consultant; or 
 
8.6.4 Charge Consultant the difference between the cost to complete the work 

described in Exhibit A that is unfinished at the time of breach and the amount that 
City would have paid Consultant pursuant to Section 2 if Consultant had 
completed the work.  

 
Section 9. KEEPING AND STATUS OF RECORDS. 
 

9.1 Records Created as Part of Consultant’s Performance.  All reports, data, maps, 
models, charts, studies, surveys, photographs, memoranda, plans, studies, specifications, 
records, files, or any other documents or materials, in electronic or any other form, that 
Consultant prepares or obtains pursuant to this Agreement and that relate to the matters 
covered hereunder shall be the property of the City once payment has been received by 
the Consultant. Consultant hereby agrees to deliver those documents to the City upon 
termination of the Agreement. It is understood and agreed that the documents and other 
materials, including but not limited to those described above, prepared pursuant to this 
Agreement are prepared specifically for the City and are not necessarily suitable for any 
future or other use. If the City reuses any documents or other materials, including but not 
limited to those described above, pertaining to the project prepared by Consultant, for any 
purpose other than that for which such documents or other materials were originally 
prepared, or if the City causes such documents or other materials to be altered without 
Consultant’s written consent, such reuse shall be at the City’s risk. City and Consultant 
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agree that, until final approval by City, all data, plans, specifications, reports and other 
documents are confidential and will not be released to third parties without prior written 
consent of both Parties unless required by law. In such a case the Consultant must 
immediately notify the City of the request or subpoena for such information and 
immediately deliver via facsimile or email any legal documents supporting the demand for 
said information. 

 
9.2 Consultant’s Books and Records.  Consultant shall maintain any and all ledgers, books 

of account, invoices, vouchers, canceled checks, and other records or documents 
evidencing or relating to charges for services or expenditures and disbursements charged 
to the City under this Agreement for a minimum of 3 years, or for any longer period 
required by law, from the date of final payment to the Consultant to this Agreement.  

 
9.3 Inspection and Audit of Records.  Any records or documents that Subsection 9.2 of this 

Agreement requires Consultant to maintain shall be made available for inspection, audit, 
and/or copying at any time during regular business hours, upon oral or written request of 
the City.  Under California Government Code Section 8546.7, if the amount of public funds 
expended under this Agreement exceeds $10,000.00, the Agreement shall be subject to 
the examination and audit of the State Auditor, at the request of City or as part of any audit 
of the City, for a period of 3 years after final payment under the Agreement. 

 
Section 10. MISCELLANEOUS PROVISIONS. 
 

10.1 Attorneys’ Fees.  If a party to this Agreement brings any action, including an action for 
declaratory relief, to enforce or interpret the provision of this Agreement, the prevailing 
party shall be entitled to reasonable attorneys’ fees in addition to any other relief to which 
that party may be entitled.  The court may set such fees in the same action or in a 
separate action brought for that purpose. 

 
10.2 Venue.  In the event that either party brings any action against the other under this 

Agreement, the Parties agree that trial of such action shall be vested exclusively in the 
state courts of California in the County of Alameda or in the United States District Court for 
the Northern District of California. 
 

10.3 Severability.  If a court of competent jurisdiction finds or rules that any provision of this 
Agreement is invalid, void, or unenforceable, the provisions of this Agreement not so 
adjudged shall remain in full force and effect.  The invalidity in whole or in part of any 
provision of this Agreement shall not void or affect the validity of any other provision of this 
Agreement. 

 
10.4 No Implied Waiver of Breach.  The waiver of any breach of a specific provision of this 

Agreement does not constitute a waiver of any other breach of that term or any other term 
of this Agreement. 

 
10.5 Successors and Assigns.  The provisions of this Agreement shall inure to the benefit of 

and shall apply to and bind the successors and assigns of the Parties. 
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10.6 Use of Recycled Products.  Consultant shall prepare and submit all reports, written 

studies and other printed material on recycled paper to the extent it is available at equal or 
less cost than virgin paper. 

 
10.7 Conflict of Interest.  Consultant may serve other clients, but none whose activities within 

the corporate limits of City or whose business, regardless of location, would place 
Consultant in a “conflict of interest,” as that term is defined in the Political Reform Act, 
codified at California Government Code Section 81000 et seq.   

 
Consultant shall not employ any City official in the work performed pursuant to this 
Agreement.  No officer or employee of City shall have any financial interest in this 
Agreement that would violate California Government Code Section 1090 et seq. 
 
Consultant hereby warrants that it is not now, nor has it been in the previous 12 months, 
an employee, agent, appointee, or official of the City.  If Consultant was an employee, 
agent, appointee, or official of the City in the previous 12 months, Consultant warrants that 
it did not participate in any manner in the forming of this Agreement.  Consultant 
understands that, if this Agreement is made in violation of California Government Code 
Section 1090 et seq., the entire Agreement is void and Consultant will not be entitled to 
any compensation for services performed pursuant to this Agreement, including 
reimbursement of expenses, and Consultant will be required to reimburse the City for any 
sums paid to the Consultant.  Consultant understands that, in addition to the foregoing, it 
may be subject to criminal prosecution for a violation of California Government Code 
Section 1090 et seq., and, if applicable, will be disqualified from holding public office in the 
State of California. 

 
10.8 Solicitation.  Consultant agrees not to solicit business at any meeting, focus group, or 

interview related to this Agreement, either orally or through any written materials. 
 
10.9 Contract Administration.  This Agreement shall be administered by Sally Barros, Senior 

Planner ("Contract Administrator").  All correspondence shall be directed to or through the 
Contract Administrator or his or her designee. 

 
10.10 Notices.  Any written notice to Consultant shall be sent to:   

Steven Noack, Principal 
The Planning Center | DC&E 
1625 Shattuck Avenue, Suite 300 
Berkeley, CA  94709 

 
Any written notice to City shall be sent to: 
Sally Barros, Senior Planner 
Community Development Department 
City of San Leandro 
835 East 14th Street 
San Leandro CA  94577 
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With a copy to: 
City of San Leandro  
Department of Finance 
c/o Purchasing Agent 
835 East 14th Street 
San Leandro, CA 94577 

 
10.11 Professional Seal.  Where applicable in the determination of the contract administrator, 

the first page of a technical report, first page of design specifications, and each page of 
construction drawings shall be stamped/sealed and signed by the licensed professional 
responsible for the report/design preparation.  The stamp/seal shall be in a block entitled 
"Seal and Signature of Registered Professional with report/design responsibility," as in the 
following example. 

 
 
 

 
 
 
_________________________________________ 
Seal and Signature of Registered Professional with 
report/design responsibility. 

 
 

 
10.12 Integration.  This Agreement, including the scope of work attached hereto and 

incorporated herein as Exhibit A represents the entire and integrated agreement between 
City and Consultant and supersedes all prior negotiations, representations, or agreements, 
either written or oral. 

 
Exhibit A Scope of Services, Compensation Schedule & Reimbursable Expenses 
Exhibit B Indemnification 

 
10.13 Counterparts.  This Agreement may be executed in multiple counterparts, each of which 

shall be an original and all of which together shall constitute one agreement. 
 
10.14 Certification per Iran Contracting Act of 2010.  In the event that this contract is for  
 one million dollars ($1,000,000.00) or more, by Consultant’s signature below Consultant 

certifies that Consultant, and any parent entities, subsidiaries, successors or subunits of 
Consultant are not identified on a list created pursuant to subdivision (b) of Section 2203 of 
the California Public Contract Code as a person engaging in investment activities in Iran as 
described in subdivision (a) of Section 2202.5, or as a person described in subdivision (b) 
of Section 2202.5 of the California Public Contract Code, as applicable. 

 
SIGNATURES ON FOLLOWING PAGE 
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The Parties have executed this Agreement as of the Effective Date.  The persons whose signatures appear 
below certify that they are authorized to sign on behalf of the respective Party. 
 
 
CITY OF SAN LEANDRO  CONSULTANT 
 
 
    
Chris Zapata, City Manager  Steve Noack, Principal 
  The Planning Center | DC&E 
 
Attest: 
 
 
  
Marian Handa, City Clerk 
 
 
Approved as to Fiscal Authority: 
 
 
  
David Baum, Finance Director 
 
B701-220-2203 
Account Number  
 
597-57-003-5120 ($22,000; Traffic Report) 
Account Number  
 
 
 
Approved as to Form: 
 
 
  
Richard D. Pio Roda, City Attorney 
 
 
1969630.1 
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EXHIBIT A 
 

SCOPE OF SERVICES, COMPENSATION SCHEDULE AND REIMBURSABLE EXPENSES 
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This exhibit describes the scope of services, schedule, products and meetings for the San 
Leandro Shoreline Development Project EIR to be conducted by The Planning Center | DC&E 
for the City of San Leandro in cooperation with TranSystems Corporation, Kittelson & 
Associates (KAI), Environmental Collaborative, Alan Kropp & Associates (AKA), and Tom 
Origer & Associates.  A summary of the work program is included in Table 1. 
 
 

I. SCOPE OF SERVICES 
 

Task A. Project Initiation and Project Management 

1. NOTICE OF PREPARATION 
The Planning Center | DC&E will prepare the Notice of Preparation (NOP) of an EIR pursuant 
to CEQA Section 15082.  The NOP will include an environmental scoping study with a brief 
project history and a description of the topics to be analyzed in the EIR.  The Planning 
Center | DC&E will be responsible for circulation to the State Clearinghouse.  City staff will be 
responsible for publishing the notice in a local publication and for sending the notice to local 
property owners.  The Planning Center | DC&E will provide 1 electronic copy (1 each in Word 
and PDF formats) and 2 hard copies of the NOP. 
 

2. PUBLIC AND AGENCY SCOPING MEETINGS 
During the 30-day comment period on the NOP, The Planning Center | DC&E will conduct 
one scoping meeting for public agencies and one for the general public in order to hear 
comments on the environmental issues to be addressed in the EIR.  It is assumed that the 
meetings will be held on the same day, with the agency meeting in the afternoon and the 
public meeting in the evening.  City staff will arrange the meeting location and date.  The 
Planning Center | DC&E will prepare a list of public agencies and organizations and will 
contact each regarding the scoping meeting.  The Planning Center | DC&E will also mail all 
public notices of the meeting.  The City will publish the notice in a local publication.  Steve 
Noack and Kyle Simpson of will prepare a presentation and will facilitate the scoping 
meeting.  The Planning Center | DC&E will prepare a written summary of the environmental 
issues raised at the scoping meeting for inclusion in the Draft EIR. 
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Table 1 Work Program Summary 

Task A: Project Initiation & Project Management 

1. Notice of Preparation 
2. Public & Agency Scoping Meetings 
3. Kick-Off Meeting 

4. Project Description 
5. Weekly Status Meetings 

Task B: Transportation Impact Report 

1. Project Initiation 
2. Data Collection 
3. Existing Conditions 
4. Trip Generation, Distribution, & Assignment 
5. Travel Forecasts 
6. Traffic Operations Analysis 
7. CMP Analysis 
8. Detailed Site Plan Review 

9. Parking Supply & Demand Analysis 
10 Alternatives Analysis 
11. Technical Report 
12. Inputs for Air Quality & Noise 

Analysis 
13. Administrative Draft EIRs 
14. Draft EIR 
15. Meetings 

Task C: Environmental Review 

1. Aesthetics 
2. Air Quality & Greenhouse Gases 
3. Biological Resources 
4. Cultural Resources 
5. Geology & Soils 
6. Hazards & Hazardous Materials 
7. Hydrology & Water Quality 

8. Land Use & Planning 
9. Noise 
10. Population & Housing 
11. Public Services & Recreation 
12. Utilities & Service Systems 
13. Traffic & Transportation 

Task D: Alternatives Evaluation 

Task E: Administrative Draft EIRs 

Task F:  Draft EIR & Public Review 

Task G:  Administrative Draft Response to Comments 

Task H: Final EIR with Response to Comments 

Task I: Mitigation Monitoring & Reporting Program 

Task J: Findings & Statement of Overriding Considerations 

Task K: Notice of Determination 
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3. KICK-OFF MEETING 
The Planning Center | DC&E team will attend a kick-off meeting with City staff and project 
applicant representatives to discuss expectations and concerns, and to review key issues, 
information needs, work products, and delivery schedule.  The methodology to be used for 
traffic modeling and impact analysis will also be reviewed at this meeting to ensure it is fully 
aligned with that used on other ongoing projects in San Leandro.  After the kick-off meeting, 
The Planning Center | DC&E team will re-visit and photograph the project site, paying 
particular attention to features and issues identified at the kick-off meeting. 
 

4. PROJECT DESCRIPTION 
The Planning Center | DC&E will draft a Project Description using graphics and textual 
information provided by the project applicant.  The Project Description will include detailed 
information on the City and demolition, site preparation and construction, including project 
features designed to avoid or offset potential environmental impacts including stormwater, 
noise, and hazardous materials impacts.  Within two weeks of the kick-off meeting, The 
Planning Center | DC&E will submit one electronic copy of the Project Description to City staff 
for review and comment.  Upon approval by City staff, the Project Description will be 
distributed to The Planning Center | DC&E team for reference. 
 

5. WEEKLY STATUS MEETINGS 
In addition to the scoping meetings and kick-off meeting The Planning Center | DC&E will 
facilitate weekly status meetings held each week from project start-up through to publication 
of the Draft EIR, and during subsequent document preparations stages in order to maintain 
close, effective communication between project team members and to ensure that obstacles 
to progress are addressed and resolved in a timely manner.  The Planning Center | DC&E 
assumes 40 weekly status meetings.  The Planning Center | DC&E will set up a conference 
line and each week at the appointed time City staff, project applicant representatives, and The 
Planning Center | DC&E team members will dial in to discuss and resolve any obstacles to 
progress.  The Planning Center | DC&E will prepare and maintain a Project Schedule and an 
Action Item List that will serve as the basis for the weekly status meetings.  The Action Item 
List will identify:  subject, issue, action required, owner/responsible party, due date, and 
status.  
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Task B. Transportation Impact Report 

KAI will prepare a stand-alone Transportation Impact Report to assess the impacts of the 
Shoreline Development project on the surrounding transportation system  
The scope and budget will assume that up to 31 intersections will be analyzed, including the 
following intersections: 
 

1. Davis Street (SR-112) & Doolittle Drive (SR-61) - Saturday 
2. Davis Street (SR-112) & Phillips Lane 
3. Davis Street (SR-112) & Warden Avenue-Timothy Drive 
4. Davis Street (SR-112) & I-880 Southbound ramps 
5. Fairway Drive 7 Aurora Drive - Saturday 
6. Williams Street & Doolittle Drive 
7. Williams Street & Westgate Parkway 
8. Williams Street & Merced Street 
9. Marina Boulevard & Doolittle Drive - Saturday 
10. Marina Boulevard & Merced Street - Satirdau 
11. Marina Boulevard & Wayne Avenue-Teagarden Street 
12. Marina Boulevard & Alvarado Street 
13. Republic Avenue & Merced Street 
14. Fairway Drive & Doolittle Drive - Saturday 
15. Fairway Drive & Merced Street - Saturday 
16. Fairway Drive & Miller Street 
17. Aladdin Avenue & Teagarden Street 
18. Aladdin Avenue & Alvarado Street 
19. West Avenue 140th & Merced Street 
20. Marina Boulevard & I-880 Southbound ramps - Saturday 
21. Marina Boulevard & I-880 Northbound ramps - Saturday 
22. San Leandro Boulevard & Marina Boulevard 
23. Wells Fargo Driveway & Merced Street 
24. Fairway Drive & Kaiser West Driveway 
25. Marina Boulevard & Kaiser North-South Access Road - Saturday 
26. Marina Boulevard & Aurora Road - Saturday 
27. Marina Boulevard & Neptune Drive 
28. Monarch Bay Drive & Mulford Point Drive 
29. Monarch Bay Drive & Pescador Point Drive 
30. Monarch Bay Drive & Fairway Drive 
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31. Davis Street (SR-112) & I-880 Northbound ramps 
(1) 20, 21, and 25 are future signalized intersections intersection  
(2) 5, 26, 27, 28, 29, and 30 are existing non-signalized intersections 

 
The scope of work and cost estimate assume that 31 intersections will be analyzed.  The final 
list of analysis intersections will be prepared using a screening analysis and input from the 
City.  Based on the preliminary Project trip generation and distribution, KAI will conduct a 
screening analysis.  All intersections in the Project vicinity that would be affected by at least 
50 new peak hour trips will be considered for more detailed analysis.  If the final list of 
analysis intersections exceeds 31, a budget adjustment may be required. 
 

1. PROJECT INITIATION 
KAI will review available documents and data from City and attend a kick-off meeting with 
City staff to refine the proposed scope of work.  As part of this task, KAI will also determine 
and refine the specific tasks to be completed as part of the site planning effort versus the EIR 
effort.  Based on the preliminary traffic assignments and in consultation with City staff, KAI 
will select any the additional study intersections for analysis. 
 

2. DATA COLLECTION 
1. The City has already compiled existing counts for 23 intersections.  Therefore KAI will 

conduct counts for the remaining study locations, as follows: 

28. Monarch Bay Drive & Mulford Point Drive 
29. Monarch Bay Drive & Pescador Point Drive 
30. Monarch Bay Drive & Fairway Drive 

 
The following intersections were not counted by City due to active construction at the Kaiser 
Medical site.  These locations will not be counted by KAI as they represent new intersections 
and to the extent possible will instead rely on historical counts or traffic model forecasts: 

13. Republic Avenue & Merced Street 
16. Fairway Drive & Miller Street 
24. Fairway Drive & Kaiser West Driveway 
25. Marina Boulevard & Kaiser North-South Access Road 
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Mainline freeway and ramp volumes at the I-880/Marina Boulevard interchange will be 
obtained from Caltrans.  Existing Freeway mainline and ramp junction operations will be 
analyzed using the 2000 HCM methods. 
 

3. EXISTING CONDITIONS  
KAI will describe the existing street and highway network and traffic conditions in the vicinity 
of the site, using collected data and field visits.  KAI will collect weekday AM and PM and 
Saturday peak period intersection turning movements counts at the study intersections, and 
calculate intersection levels of service using the 2000 Highway Capacity Manual (HCM) 
methods and the latest Synchro/SimTraffic Software (Note: Using the 2010 Highway Capacity 
Manual (HCM) can be a supplemental option).  Existing truck data in the area east of 
Doolittle Drive will be collected and considered in the analysis because the area also serves 
industrial uses. 
 
KAI will describe and summarize the operations of local and regional transit services 
including BART, AC Transit, and local shuttles in the study area.  Bicycle and pedestrian 
facilities in the study area will also be inventoried and described. 
 
KAI will conduct field visits and qualitatively describe the existing on-street parking supply and 
weekday midday parking demand in the vicinity of the Project site. 
 

4. TRIP GENERATION, DISTRIBUTION, AND ASSIGNMENT  
KAI will use published trip generation rates in Institute of Transportation Engineers (ITE) Trip 
Generation Version 9 if they are available and reliable.  But certain land uses (Marina uses 
and Convention Center) may not accurately reflect the trip generation characteristics of the 
proposed land uses in the San Leandro Shoreline Development Project.  KAI may develop 
unique weekday daily, AM, PM, and Saturday peak hour trip generation rates using data 
collected at other similar sites as part of the site planning efforts for the proposed project.  
Those new rates if any will be applied to the project to estimate the San Leandro Shoreline 
Development Project trips.  Otherwise, the ITE Trip Generation Rates and methodology will 
be applied for the proposed project. 
 
Trip distribution and trip assignment estimates may be developed from the current Alameda 
County Travel Demand Model.  Since the County model does not forecast Saturday 
conditions, KAI will generate weekend conditions by a similar process applied for the Kaiser 
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study that relied on a factoring process based on the ratio of  Saturday versus the weekday 
peak hour periods.  
 

5. TRAVEL FORECASTS 
Through City of San Leandro, KAI will use the current Alameda Countywide Travel Demand 
Model dated August 2012 with Projections 2009 land use update.  KAI will also use the 
Alameda Countywide Travel Demand Model’s daily and AM and PM peak hour volume 
forecasts as the basis for the 2020 and 2035 analysis.  In addition, KAI will review other 
recently completed traffic studies in the area.  In consultation with City staff, the forecasts will 
be revised to reflect recent approved or pending projects and roadway improvements that 
were not included in the General Plan analysis and the Alameda Countywide Travel Demand 
Model.  The resulting volume forecasts will be compared to the existing intersection volumes 
to develop annual growth rates.  These growth rates will be used to develop 2020 No Project 
and Saturday peak hour volumes. 
 
Project traffic will be added to the No Project scenario to estimate the “2020 with Project 
scenario.  Vehicle trips generated by the retail and non-retail components of the project will 
be tracked separately and their contribution at each location will be documented.  Travel 
forecasts will be prepared for AM, PM, and Saturday conditions for the following scenarios: 

1) Existing (2013) without Project 
2) Existing (2013) with Phases 1, 2 and 3 
3) 2020 without Project 
4) 2020 with Project Phases 1,2 and 3 
5) 2035 without Project 
6) 2035 with Project Phases 1, 2 and 3 

 

6. TRAFFIC OPERATIONS ANALYSIS  
The impact of the proposed Project on traffic operations will be analyzed at the study 
locations using the 2010 HCM methods (Note: Using the 2010 Highway Capacity Manual 
(HCM) can be a supplemental option) for the weekday AM and PM and Saturday peak hours 
for the following scenarios (Saturday analysis will only be conducted at the (10) key 
intersections identified above for the following scenarios: 

1. Existing (2013) without Project 
2. Existing (2013) with Phases 1, 2 and 3 
3. 2020 without Project 
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4. 2020 with Project Phases 1,2 and 3 
5. 2035 without Project 
6. 2035 with Project Phases 1, 2 and 3 

 
As an alternative, KAI will evaluate one-way and two-way accesses alternatives to and from 
the Shoreline Development for the 2035 Alternatives only.  Because Marina Blvd East of 
Neptune Drive and Fairway Drive east of Blue Whale Drive would not be appropriate for one-
way streets, City staff tentatively recommends limits of potential one-way sections as listed 
below: 

♦ Monarch Bay Drive – southbound one-way between Neptune Drive and Mulford Point 
Drive 

♦ Fairway Drive – eastbound one-way between Monarch Bay Drive and Blue Whale Drive. 
 
KAI will also use the SimTraffic simulation model to evaluate operations of the transportation 
system in the immediate area surrounding the project site under the 2035 with Project 
Buildout scenario.  Simulating individual vehicles will allow more detailed analysis of Project 
impacts in the immediate vicinity of the Project site.  The simulated area will include Marina 
Boulevard between Monarch Bay Drive and Teagarden Street, Merced Street between Marina 
Boulevard and Fairway Drive, and Fairway Drive between Monarch Bay Drive and Teagarden 
Street. 
 
Weekday AM and PM and Saturday peak hour service levels will be calculated at the study 
locations including intersections, freeway mainlines, and ramp junctions. Using the 
appropriate significance criteria, significant impacts will be identified. 
 
KAI will identify and evaluate mitigation measures that would, if possible, reduce adverse 
transportation impacts to less-than-significant levels.  These measures may include, but not 
limited to, roadway improvements, signalization of unsignalized intersections, enhancements 
of pedestrian and bicycle facilities, and transportation demand management (TDM) strategies 
such as shuttle service to and from the BART Station. 
 

7. CMP ANALYSIS  
The project will generate more than 100 “net” peak hour trips; therefore, the Alameda 
County Congestion Management Program (CMP) will require the use of the Countywide 
Travel Demand Model to assess the impacts on regional roadways near the Project site.  City 
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staff will request use of the model from the Alameda CTC.  CMP and Metropolitan 
Transportation System (MTS) roadways in the Project vicinity include I-880 and San Leandro 
Boulevard.  The final list of regional roadway and transit corridors will be determined after 
review of the Alameda County Transportation Commission (ACTC) letter responding to the 
NOP.  The budget for the CMP analysis assumes that the model will be executed for the 2020 
and 2035 horizon years to establish a baseline link volume forecast for the analysis roadways 
to which the Project traffic will be manually added for each alternative. 
 

8. DETAILED SITE PLAN REVIEW  
KAI may review the Project site plan to ensure safe and efficient circulation of vehicles, 
bicycles, and pedestrian through the Project site and on the roadways adjacent to the Project 
site.  KAI may review Project site plan for each phase of development in terms of: 

♦ Site access and interface with roadway network including adequacy of turn-pocket 
lengths, driveway throat lengths, and sight distance 

♦ Emergency vehicle access and circulation 

♦ Pedestrian access and circulation 

♦ Bicycle access and circulation 

♦ Transit vehicle access and circulation within the site and on adjacent roadways 

♦ Pedestrian access and to and from transit stops 

♦ Truck circulation and loading dock operations 

♦ Analyze construction impacts 
 

9. PARKING SUPPLY AND DEMAND ANALYSIS  
Parking demands for the retail and non-retail components of the project will be estimated 
using the rates published by ITE in Parking Generation.  Minimum amount of parking as 
required by the City’s Zoning Ordinance will also be calculated.  This analysis will assume that 
there will be shared parking between the retail and non-retail components.  Parking 
mitigation will address potential opportunities for shared parking between various land uses. 
 

10. ALTERNATIVES ANALYSIS  
KAI will qualitatively evaluate up to six alternatives (by comparing vehicle trip generation) to 
determine whether they would lessen or eliminate the significant impacts identified for the 
proposed Project.  The evaluation will be based on a comparison of the relative trip 
generation characteristics of the alternatives. 
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11. TECHNICAL REPORT 
KAI will document the transportation analysis from tasks 1 through 10 in a stand-alone 
technical report. 
 

12. INPUTS FOR AIR AND NOISE ANALYSES 
KAI will provide traffic output data for the Air and Noise analyses, including: 
 

♦ Daily Volumes for all roadways segments that are counted for all scenarios (preferably 
in an excel file) 
 Existing with and without project 
 Buildout with and without project 

♦ Fleet mix on the segments for existing and future timeframes, if available 

♦ Speed limits on the segments for existing and future timeframes, if available 

♦ Weekday and Weekend (if available) Trip Generation for land uses for all scenarios  
 Existing trip generation  
 Buildout (trip generation by land use type and indicate assumptions for reductions 

for passby/diverted/internal trip capture) 
 

13. ADMINISTRATIVE DRAFT EIRS 
KAI will assist The Planning Center | DC&E with development of the Traffic section and 
respond to two rounds of comments on the ADEIR. 
 

14. DRAFT EIR 
KAI will assist The Planning Center | DC&E with development of the Traffic section and 
respond to one round of public comments on the Draft EIR. 
 

15. MEETINGS 
KAI will attend up to six meetings with the City of San Leandro staff, Caltrans staff, or other 
relevant agencies staff, and two public hearings as part of this scope of work.  Some of the 
project meetings will occur via conference call.  City Planning commission, City Council and 
Public Hearings will be at the City. 
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Task C. Environmental Review 

The Planning Center | DC&E will prepare an EIR that focuses on CEQA resource categories 
where substantial evidence of a potentially significant environmental impact exists, while 
scoping out environmental issues on which it can be seen with certainty that the project 
would have no significant negative impact on the basis of existing documentation and 
regulation.   
 
In keeping with the requirements of CEQA, environmental review of the San Leandro 
Shoreline Development Project will include a detailed analysis to determine the 
environmental impacts for the following resource categories: 
 

1. AESTHETICS 
The Planning Center | DC&E will analyze potential adverse impacts on scenic vistas and 
shading from the proposed project.  The Planning Center | DC&E Urban Design staff will 
prepare up 6 visual simulation/massing studies at key locations within the project area, with 
the specific locations determined through consultation with City staff.  For each viewpoint, 
The Planning Center | DC&E will show existing conditions and future conditions, showing the 
proposed building typology and height.  We will include sufficient architectural detail in the 
simulations to represent the building concept; however, due to cost considerations, we will 
not depict detailed design elevations.  Shading studies will be conducted at each of the 
viewpoints, depicting sun angles at each seasonal equinox.  Light and glare impacts will be 
discussed on a qualitative basis, since there is no detailed lighting plan in place. 
 
The Planning Center | DC&E will evaluate consistency with the goals and policies of the 
Historic Preservation and Community Design Chapter of the General Plan as part of the 
aesthetic review analysis. 
 

2. AIR QUALITY AND GREENHOUSE GASES   
The Planning Center | DC&E will conduct a Criteria Air Pollutant Emissions Analysis and 
Community Health Risk Assessment (HRA) to evaluate proposed air quality impacts of the 
proposed project.  The analyses will be prepared in accordance with the BAAQMD CEQA Air 
Quality Guidelines.1  To ensure streamlined CEQA review for subsequent projects, the 

                                                                 
1 While adoption of the thresholds was set aside until an environmental evaluation is 

conducted pursuant to a recent court ruling, the BAAQMD’s significance criteria, as outlined in their 
CEQA Guidelines, are supported by extensive studies and analysis. 
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approach outlined below is based on BAAQMD’s Guidelines and screening tables for Project-
Level analyses.   
 
a. Regional Operational Emissions.   
The regional criteria air pollutant analysis will evaluate the change in air quality associated 
with the proposed project.   

♦ Existing Environmental Setting:  To establish existing air quality conditions in the project 
area, the EIR will discuss the regional meteorology with emphasis on local wind patterns 
that affect air pollutant transport and dispersion.  Existing air quality conditions will be 
described based on the most current five years of air quality data within the San 
Francisco Air Basin from a monitoring station operated by BAAQMD.  The section will 
include a discussion of the applicable air quality regulations, including Ambient Air 
Quality Standards (AAQS), and BAAQMD’s 2010 Bay Area Clean Air Plan.  

♦ Existing Criteria Air Pollutant Emissions Inventory:  The existing land uses within the 
project site generate criteria air pollutant emissions from transportation sources 
(vehicles and boats), energy (natural gas), and area sources (landscape emissions, 
consumer products).  The existing criteria air pollutant emissions inventory will be 
developed for the project based on the existing land uses on-site and modeled using 
the California Emissions Estimator Model (CalEEMod) for both existing and future (“No 
Project Future Conditions”) emissions rates.  Trip generation data will be incorporated 
into the model.  Model results from CalEEMod will be supplemented using 
OFFROAD2011 for pleasure-crafts (i.e., boats) based on an estimate of existing boat use 
at the marina.  The 465-berth boat harbor is approximately 40 percent occupied.  We 
will work with the City to obtain an estimate of existing harbor usage (e.g. based on 
diesel/gas sales at the harbor and/or estimate of average annual daily/weekly use of the 
marina).  

♦ Project Criteria Air Pollutant Emissions Inventory:  The Planning Center | DC&E will 
prepare a quantitative evaluation of project -related criteria air pollutant emissions is 
warranted.  The Shoreline Development Project would generate an increase in criteria 
air pollutant emissions from transportation sources (vehicles), energy (natural gas), and 
area sources (landscape emissions, consumer products).  The future criteria air pollutant 
emissions inventory will be developed for each project phase based on the proposed 
land uses on-site and modeled using CalEEMod.  Trip generation provided by KAI for 
existing land uses will be incorporated into the model.  The net increase in criteria air 
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pollutant emissions generated by the project will be compared to BAAQMD’s average 
daily and annual criteria air pollutant thresholds.  

 
The operational phase analysis will also evaluate consistency with BAAQMD’s 2010 Bay Area 
Clean Air Plan, placement of sensitive land uses proximate to existing odors, and carbon 
monoxide hotspots.  The Planning Center | DC&E anticipates that the project would not 
generate enough traffic volumes to warrant a detailed carbon monoxide hotspot analysis; 
therefore, a detailed analysis compared to BAAQMD’s carbon monoxide thresholds is not 
necessary and impacts would be handled qualitatively.  Likewise, proposed land uses are not 
likely to generate substantial odors (e.g. restaurants with five or more employees are 
required to comply with BAAQMD Regulation 7, Odorous Substances, which prohibits the 
generation of nuisance odors) or place new sensitive receptors proximate to existing sources 
of odors; therefore, this would also be handled qualitatively.  Cumulative air quality impacts 
will also be described. 
 
b. On-Site Operational Health Risk 
A quantitative health risk assessment will be conducted in accordance with the BAAQMD’s 
guidance document Recommended Methods for Screening and Modeling Local Risks and 
Hazards and the BAAQMD’s recently adopted CEQA Guidelines.  Dispersion modeling will be 
performed using a BAAQMD-accepted computer-based model (e.g. ISCST3, AERMOD, or 
CAL3QHCR) to determine ground-level concentrations of hazardous air pollutants at the 
project site.  Cancer and toxicity data published by Cal-EPA will be used to estimate long-term 
health risks for on-site sensitive receptors.  If the health risk assessment finds that sensitive 
receptor exposure to PM2.5 and TACs is significant, potential mitigation measures would be 
recommended. 
 
c. Regional Construction Emissions 
A full construction emissions analysis will be conducted for the proposed project using a 
BAAQMD approved model (e.g. CalEEMod).  Construction emissions generated by the 
project will be estimated based on the construction phasing, the construction schedule for 
each phase, and the construction equipment use per phase provided by the Master 
Developer and/or City.  Modeling will include three development phases, as identified in the 
RFP.  Because it is unlikely that a detailed construction equipment list is available for all 
phases at this time, construction emissions may be based on CalEEMod defaults.  The 
construction equipment defaults in the CalEEMod program are based on surveys conducted 
of construction sites.  We will work with the Master Developer and/or City to develop the 
construction assumptions used in the model.  Criteria air pollutant emissions from 
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construction equipment and on-road vehicle exhaust and off-gas (coatings and asphalt) 
emissions will be compared to BAAQMD’s annual and daily mass emissions thresholds.  
Mitigation measures will be incorporated into the EIR to reduce potential construction-related 
air quality impacts for each development phase.  
 
d. Off-Site Construction Health Risk 
The Planning Center | DC&E will prepare a quantitative evaluation of health risk impacts from 
construction activities to nearby sensitive receptors.  Construction-related toxic air 
contaminants and particulate matter impacts will be evaluated based on the specific 
construction-related characteristics of the project (e.g. construction emissions identified in 
Task 2.c above) and proximity to off-site receptors.  Dispersion modeling will be performed 
using a BAAQMD-accepted computer-based model (e.g. ISCST3 or AERMOD) to determine 
ground-level concentrations of hazardous air pollutants at the project site.  Cancer and 
toxicity data published by Cal-EPA will be used to estimate long-term and short-term (acute) 
health risks for off-site sensitive receptors.  Mitigation measures to reduce fugitive dust (e.g.  
BAAQMD’s best management practices), off-gas, and exhaust emissions will be incorporated, 
as necessary. 
 
e. Greenhouse Gas Emissions Analysis 
The Planning Center | DC&E will conduct a Greenhouse Gas (GHG) Emissions Analysis to 
evaluate potential GHG impacts of the proposed project.  The analyses will be prepared in 
accordance with the Bay Area Air Quality Management District’s (BAAQMD) CEQA Air Quality 
Guidelines.2  To ensure streamlined CEQA review for subsequent projects, the approach 
outlined below is based on BAAQMD’s Guidelines and screening tables for Project-Level 
analyses.  
 
i. Existing Environmental Setting  
The environmental setting will describe the effects of climate change within California and the 
City of San Leandro and will also describe the history of California’s GHG emissions 
regulation.  To establish the baseline environmental setting for GHGs, the EIR will discuss 
existing GHG regulations in California, including Assembly Bill 32 (AB 32), the Global 
Warming Solutions Act.  The EIR will include a discussion the GHG reduction targets of AB 32 
as identified in the California Air Resources Board’s (CARB) Scoping Plan and regional per 

                                                                 
2 While adoption of the thresholds was set aside until an environmental evaluation is 

conducted pursuant to a recent court ruling, the BAAQMD’s significance criteria, as outlined in their 
CEQA Guidelines, are supported by extensive studies and analysis. 
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capita transportation targets for the Metropolitan Transportation Commission (MTC) for the 
Bay Area for passenger vehicles under Senate Bill 375 (SB 375).  The EIR will also include a 
discussion of the City of San Leandro’s Climate Action Plan, adopted December 2009.   
 
ii. Existing Greenhouse Gas Emissions Inventory 
The existing land uses within the project site generate GHG emissions from transportation 
sources (vehicles and boats), energy (natural gas and indirect emissions from purchased 
electricity), area sources (landscape emissions, consumer products), indirect emissions from 
water use and wastewater generation, and indirect emissions from waste disposal.  The 
existing GHG emissions inventory will be developed for the project based on the existing land 
uses on-site and modeled using the CalEEMod for both existing and future (“No Project 
Future Conditions”) emissions rates.  Trip generation data for existing land uses will be 
incorporated into the model.  Model results from CalEEMod will be supplemented using 
OFFROAD2011 for pleasure-crafts (i.e., boats) based on an estimate of existing boat use at 
the marina.  At present, the 465-berth boat harbor is approximately 40 percent occupied.  We 
will work with the City to obtain an estimate of existing harbor usage (e.g. based on 
diesel/gas sales at the harbor and/or estimate of average annual daily/weekly use of the 
marina).  
 
iii. Project Greenhouse Gas Emissions Inventory 
The Planning Center | DC&E will prepare a quantitative evaluation of project-related GHG 
emissions.  The evaluation will include potential emissions from transportation sources 
(vehicles), energy (natural gas and indirect emissions from purchased electricity), area 
sources (landscape emissions, consumer products), indirect emissions from water use and 
wastewater generation, and indirect emissions from waste disposal.  GHG emissions from the 
construction inventory developed for criteria air pollutants (see Task 1.c) will also be 
identified.  Cumulative air quality impacts will also be described.  We assume that changes in 
carbon sequestration associated with changes in land cover (vegetation) would compose a 
de minimus portion of the GHG inventory; and are therefore, not included.  The future GHG 
inventory will be developed for each project phase-based on the proposed land uses on-site 
and modeled using CalEEMod.  Trip generation data for existing land uses will be 
incorporated into the model.  The model will also account for reductions in emissions as a 
result of federal, state, and regional GHG regulations that have been adopted and/or are 
identified in the CARB Scoping Plan.  Additional reductions from Project Design Features 
(such as mixed-use features, increase in energy efficiency, etc.) will be modeled, as available.  
The GHG emissions inventory for the project will be compared to BAAQMD’s per capita GHG 
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significance thresholds (based on employees and residents within the site).  Additional 
mitigation measures to reduce project -related GHG emissions impacts will be incorporated 
as necessary.   
 
f. Project Consistency with Plans Adopted to Reduce Greenhouse Gas Emissions   
The Planning Center | DC&E will conduct a consistency evaluation between the project and 
applicable GHG reduction measures in the City’s CAP.  Measures included in the CAP will be 
recommended for inclusion in the project as project design features and/or mitigation 
measures.  MTC’s Plan Bay Area (the region’s SCS) is anticipated to be adopted in June 
2013.  The EIR will also include a consistency evaluation with applicable goals and policies to 
reduce per capita GHG emissions from passenger vehicle use within the EIR. 
 

3. BIOLOGICAL RESOURCES 
The biological resource assessment will be prepared by Jim Martin of Environmental 
Collaborative and will rely on available information, including the 2007 Opportunities and 
Constraints Analysis, together with a field reconnaissance survey.  The site reconnaissance will 
serve to identify and characterize terrestrial and marine biological communities associated 
with the site and to assess their potential to support special-status species protected under 
CEQA and project permitting with BCDC, CDFW, NOAA Fisheries (NMFS), and other state 
and federal agencies.  Federal, State and local policies and regulations will be summarized 
and evaluated, such as the State and federal Endangered Species Acts and the City's Monarch 
Butterfly Protection Ordinance as they pertain to biological resources.  Potential impacts on 
terrestrial and marine biological resources in the project vicinity will be identified, together 
with an assessment of any adverse impacts on special-status species, sensitive natural 
communities, important wildlife habitat, and potential jurisdictional wetlands.  No detailed 
surveys are proposed as part of this scope, or are considered necessary based on familiarity 
with field conditions of the site.  This will be confirmed during the initial reconnaissance, and 
in the remote instance that additional field work is considered essential, a scope and cost will 
be prepared for review by the City.  Mapping on occurrences of special-status species and 
sensitive natural communities maintained by the California Natural Diversity Data Base will be 
finalized by The Planning Center | DC&E GIS staff.  
 

4. CULTURAL RESOURCES 
Tom Origer & Associates will complete archeological and architectural studies to address 
cultural resources within the project site.  Tom Origer & Associates will conduct the following 
tasks to evaluate the proposed project’s impacts on cultural resources: 
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♦ Archival research, including a record search of the files at the Northwest Information 
Center, Sonoma State University and the library and files of Tom Origer & Associates. 

♦ Contact with the Native American Heritage Commission and local Native American 
persons and/or organizations in writing. 

♦ Field survey of the approximately fifty-two (52) acre proposed development area of the 
project site.  

♦ Preparation of a written report that will include the results of the Native American 
contact, archival research, and field survey of the project location.  Formal evaluation of 
any cultural resources is beyond this scope of work. 

 
The Planning Center | DC&E will summarize the findings from the studies prepared by Tom 
Origer & Associates.  Tom Origer & Associates will recommend mitigation measures as 
required to mitigate project level and cumulative impacts. 
 

5. GEOLOGY AND SOILS 
To assess geologic hazards and geotechnical impacts (referred to herein as geotechnical 
impacts) for this site, AKA will review historic aerial photographs in order to aid in evaluation 
of the site development history, perform a site reconnaissance, review published geologic 
maps and data reports, and review and compile subsurface data from geotechnical reports 
from the study area that may be on file at the City of San Leandro building department. 
 
Based on the above information, AKA will provide a generalized characterization of the 
geologic and geotechnical site conditions, present a summary of the compiled subsurface 
data, and provide a planning level analysis of the geotechnical impacts of the project and 
alternatives, in conformance with the CEQA Guidelines.   
 

6. HAZARDS AND HAZARDOUS MATERIALS  
The Planning Center | DC&E will conduct a review of potential hazards and hazardous 
materials impacts on the project site.  Recognized environmental concerns, including the 
underground fuel storage tank on the project site will be evaluated and addressed in this 
section.  The Planning Center | DC&E will also describe construction and development 
activities, as well as the presence/absence and significance of hazardous waste risks.  The 
Planning Center | DC&E will recommend mitigation measures, as required. 
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7. HYDROLOGY AND WATER QUALITY 
Based on existing information including topography, environmental and other 
documentation provided by the City of San Leandro, Alameda County and other relevant 
agencies, TranSystems will evaluate potential impacts from project implementation related to 
hydrology, and water quality, including stormwater runoff.  The local National Pollutant 
Discharge Elimination System Municipal Permit conditions and San Leandro Municipal Code 
will require a Stormwater Control Plan that meets the criteria in the most recent version of 
the Alameda County Clean Water Program C.3 Stormwater Technical Guidance Manual.  
Evaluation of impacts and project requirements will be prepared in accordance with 
applicable federal, State, regional, and City regulations. 
 
Available topography, bathymetry, dredging history and sedimentation analyses performed 
by Moffat and Nichol for the City of San Leandro, existing facility plans, regulatory permits, 
and geotechnical reports from the City’s files will be reviewed in our analysis of the hydrology 
and water quality aspects of proposed development improvements. 
 
TranSystems will review the proposed development plans and include references and 
anticipated impacts of the potential sea level rise, and proposed means to mitigate the 
anticipated impacts on the proposed development elements, as well as the existing 
infrastructure that is proposed to remain in place. 
 
TranSystems will provide preliminary hydrology and water quality calculations for the site and 
prepare a summary of existing and proposed conditions as part of the analysis. 
 

8. LAND USE AND PLANNING 
The Planning Center | DC&E will evaluate the proposed project's relationship to surrounding 
land uses and its consistency with relevant adopted policy documents, including the General 
Plan, the Zoning Ordinance, and the Airport Land Use Compatibility Plan for the Oakland 
International Airport.    
 

9. NOISE 
The Planning Center | DC&E will prepare a noise and vibration analysis for the San Leandro 
Shoreline Development Project EIR.  This analysis will identify impacts on nearby existing 
residential land uses east of the project site area from implementation of the project.  The 
noise analysis will discuss relevant standards and criteria for noise exposure, including State 
of California and City of San Leandro ordinances, policies, and standards. 
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To document existing ambient noise conditions, and to identify the major sources of noise in 
the area such as traffic and the Oakland International Airport, The Planning Center | DC&E 
staff will conduct a site visit to obtain up to two long-term (24-hour), and eight short-term 
noise level measurements in the within the project study area.  Existing noise levels contours 
will be provided based on information obtained by the Oakland Airport Land Use Plan, and 
traffic noise level contours that will be calculated based on traffic counts provided in the 
traffic impact report. 
 
Future long term noise from vehicular traffic will be assessed using a version of the U.S. 
Federal Highway Administration (FHWA) Traffic Noise Model; these contours will rely on 
traffic forecasts provided in the traffic impact analysis for this project.  The analysis will focus 
on traffic noise impacts for up to three interim year periods and one buildout scenario on 
noise sensitive uses along roadways east of the project site.  The noise analysis will also 
describe changes in the noise environment to the nearest noise sensitive uses east of the 
project site generated by non-transportation sources (i.e. HVAC units, loading docks, outdoor 
activities, and events) from the proposed recreational and commercial land uses.  Noise 
impacts from non-transportation noise sources will be based on the noise limits of the City of 
San Leandro Municipal Code. 
 
The noise analysis will also assess noise and land use compatibility based on standards and 
policies included the City’s General Plan, the City’s Municipal Code, and the State of 
California noise/land use compatibility guidelines.  Project implementation would require 
demolition of existing structures, site preparation, soil haul, and construction of several 
structures, roads, and installation of utilities.  The noise analysis will provide an estimate of 
short-term noise and vibration levels associated with demolition activities and construction of 
the project.  Construction noise impacts to the residential areas east of the project site will be 
calculated with the FHWA’s Roadway Construction Noise Model (RCNM).  The level of 
significance will be based on the magnitude of noise and vibration generated at nearby 
noise-sensitive receptors and the length of construction activities.  A construction traffic 
assessment will be based on the anticipated truck haul activity and haul routes provided by 
the project team.   
 
Mitigation measures will be identified, as necessary to reduce construction and operational 
noise impacts.  The results of this analysis will be summarized in the noise section of the EIR 
and pertinent analysis details will be provided in an Appendix. 
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10. POPULATION AND HOUSING 
The Planning Center | DC&E will summarize the population, housing, and employment 
impacts that would result from the project.  This analysis will include an assessment of direct 
and indirect impacts associated with projected growth, including the displacement of existing 
housing within the project site. 
 

11. PUBLIC SERVICES AND RECREATION 
The Planning Center | DC&E will contact service providers for the project site, including the 
Alameda County Fire Department, the San Leandro Police Department, and the San Leandro 
Unified School District, to assess potential impacts to public services associated with the 
project.  On the basis of responses from public service providers, The Planning 
Center | DC&E will analyze potential impacts resulting from the project, and recommend 
mitigation measures as needed.  Our analysis will also evaluate project impacts with respect 
to the City's established parks-to-resident ratio. 
 

12. TRAFFIC AND TRANSPORTATION 
The Planning Center | DC&E will summarize the findings from the traffic impact report 
prepared by KAI in Task B, described above.  KAI will recommend mitigation measures as 
required to mitigate project level and cumulative impacts. 
 

13. UTILITIES AND SERVICE SYSTEMS 
TranSystems will contact utility service providers (see below) serving the project site area to 
review the existing utilities that serve the site, and determine the capacities of these systems 
with respect to the proposed development.  TranSystems will assess potential impacts to 
utilities associated with the project’s new land use and determine whether existing utility 
infrastructure has sufficient capacity to support the proposed development.  The review will 
include the overall utility infrastructure including some that were installed with the original 
Marina construction circa late 1950s/early 1960s as well as recent upgrades such as the 
Marina Boulevard sanitary sewer force main and similar other facilities.  On the basis of 
responses from utility providers, TranSystems will recommend mitigation measures as 
needed.  Utility capacity and impact analyses will include increased demands for the 
proposed development as well as the potential decrease in demand for the existing Marina 
and other infrastructure that may give way to new uses for the area. 
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Utility review and impact analyses will include, but not necessarily be limited to the following: 

♦ City of San Leandro for sanitary sewers and lift stations at Marina Boulevard and at the 
old Blue Dolphin site. 

♦ East Bay Dischargers Authority (EBDA) for the sewer collector and outfall lines along the 
San Leandro Shoreline from the City’s Water Pollution Control Plant to the EBDA 
Dechlorination Facility near the Estudillo Canal. 

♦ City of San Leandro and Alameda County Flood Control and Water Conservation District 
for storm drains including the 60-inch storm outfall at the west end of Fairway Drive. 

♦ Alameda County Industries for solid waste. 

♦ East Bay Municipal Utility District for domestic and fire suppression water services.  
(TranSystems will assist the City in preparing a request for a Water Supply Assessment 
from EBMUD). 

♦ City of San Leandro, East Bay Municipal Utility District and East Bay Dischargers 
Authority for potential reclaimed water supply/uses. 

♦ City of San Leandro for existing and future use of the golf course well and reservoir 
system. 

♦ Pacific Gas and Electric Company for gas and electric services. 

♦ AT&T and Comcast for telecommunications and cable television services. 
 
 

Task D. Alternatives Evaluation 

The Planning Center | DC&E will complete an impact analysis for the CEQA-required No 
Project Alternative, and two other alternatives.  The alternatives analysis will include a 
quantitative analysis for vehicle trips, operating emissions, greenhouse gas emissions, and 
population.  For all other topics analyzed, the analysis will be a qualitative discussion that will 
identify the environmentally superior alternative. 
 
 

Task E. Administrative Draft EIRs 

The Planning Center | DC&E will prepare first and second Administrative Draft EIRs (ADEIRs) 
and submit to City staff for review and comment.  The impact analysis will be comprehensive 
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and cover all CEQA requirements.  As described above, the EIR will focus on CEQA resource 
categories where substantial evidence of a potentially significant environmental impact exists.  
The ADEIR will also include a chapter summarizing resource categories scoped out of the EIR 
and providing justification and citations in support of this determination.  Significance criteria 
will be identified for each impact topic based upon thresholds of significance identified in 
Appendix G, Environmental Checklist Form, of the State CEQA Guidelines and identified in 
the scoping process. 
 
Impacts and mitigation measures will be organized and discussed by topic.  As 
recommended by the State CEQA Guidelines, the EIR will analyze potential impacts from 
construction of the Shoreline Development Project.  For each identified environmental 
impact, a set of feasible mitigation measures will be recommended. 
 
The ADEIR will cover the following topics: 

♦ Executive Summary.  The Planning Center | DC&E will create a summary in a form 
consistent with CEQA Guidelines, Section 15123.  This summary will facilitate a quick 
understanding of environmental issues and the actions required to mitigate potential 
impacts.  It will include a summary table of impacts, mitigation measures, and levels of 
significance before and after mitigation. 

♦ Project Description.  The ADEIR will include the project description drafted for the 
project as part of Task A.4, Project Description. 

♦ Setting, Impacts, and Mitigation Measures.  The existing setting information, impact 
analyses, and mitigation measures developed in Task C, will be combined to create 
chapters describing environmental consequences for each CEQA-required topic. 

♦ Alternatives Evaluation.  The alternatives evaluation completed in Task D will be 
incorporated into the EIR.  This chapter will include a tabular comparison of the 
alternatives impacts. 

♦ CEQA Required Assessment Conclusions.  The Planning Center | DC&E will prepare 
assessment conclusions to meet CEQA Guidelines for the following mandatory findings: 
 Cumulative Impacts 
 Growth Inducement 
 Unavoidable Significant Effects 
 Significant Irreversible Changes 
 Impacts Found Not to be Significant 
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♦ Scoping Sessions Summary.  The summary will explain how the issues raised during 
the scoping period are addressed in the EIR. 

♦ References.  This chapter will include agencies and persons contacted and literature 
reviewed. 

♦ Report Preparers.  This chapter will identify the consultants and staff who prepared the 
EIR. 

 
The Planning Center | DC&E will submit five hard copies and one CD of both ADEIRs to City 
staff.  City staff will act as a clearinghouse for comments on the ADEIRs, and will provide The 
Planning Center | DC&E with a single, internally reconciled set of comments.  The Planning 
Center | DC&E will incorporate City comments on the ADEIRs. 
 
 

Task F. Draft EIR and Public Review 

The Planning Center | DC&E will incorporate one consolidated set of comments on the 
Second Administrative Draft EIR from City staff to create the Draft EIR.  The Planning 
Center | DC&E will submit 100 CDs (PDF format), 25 hard copies, 2 electronic copies (1 each 
in Word and PDF formats) to the City.  The Planning Center | DC&E will also prepare the 
Notice of Completion (NOC) and a Notice of Availability (NOA), and will submit both to City 
staff for review.  Following the City’s review of the NOC, The Planning Center | DC&E will 
submit the Draft EIR and NOC to the State Clearinghouse.  The Planning Center | DC&E will 
distribute the NOA to interested parties that will be identified with input from the City. 
 
The Planning Center | DC&E will attend one public hearing on the Draft EIR.  We assume that 
City staff will schedule hearings, provide public notice, and prepare staff reports. 
 
 

Task G. Administrative Draft Response to Comments 

Following the mandatory CEQA 45-day review period, The Planning Center | DC&E team will 
prepare two Draft Response to Comments documents in matrix format.  We assume that City 
staff will forward public comments within five working days of the close of the public review 
period.  The Planning Center | DC&E team expects to work closely with the City during 
preparation of the Administrative Draft Response to Comments to ensure accuracy on the 
responses and provision of new information.  The Planning Center | DC&E has assumed 100 
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hours of staff labor for completion of the Draft Response to Comments.  If additional time is 
needed due to an unforeseen volume of comments, we may request contract modification to 
cover additional labor costs.  First and second drafts, consisting of two electronic copies (1 
each in Word and PDF formats will be submitted to City staff for review. 
 
 

Task H. Final EIR with Response to Comments 

Following receipt of one consolidated set of City comments on the second Draft Response to 
Comments, an Administrative Final EIR will be prepared.  This will include both the Response 
to Comments document, additional analysis or revisions to the Draft EIR as necessary, and 
the Mitigation Monitoring and Reporting Program.  The Planning Center | DC&E will submit 
two electronic copies (1 each in Word and PDF formats).   
 
Following receipt of comments on the Administrative Draft Final EIR, The Planning 
Center | DC&E will prepare the Final EIR for publication.  We will submit 25 CDs (PDF 
format), 25 hard copies, 2 electronic copies (1 each in Word and PDF formats) of the 
document. 
 
The Planning Center | DC&E will attend up to two certification hearing on the Final EIR. 
 
 

Task I. Mitigation Monitoring and Reporting Program 

A MMRP will be assembled by The Planning Center | DC&E team working in close 
collaboration with the City, to ensure that procedures are put in place so that the EIR 
mitigation measures are carried out in an appropriate, timely, and verifiable manner.  The 
MMRP will be submitted as a draft document to the City and revised for publication with the 
Final EIR. 
 
 

Task J. Findings and Statement of Overriding Considerations  

The Planning Center | DC&E will prepare draft and final findings and statement of overriding 
considerations for use by the City during the EIR certification hearings. 
 



C I T Y  O F  S A N  L E A N D R O  
S A N  L E A N D R O  S H O R E L I N E  D E V E L O P M E N T  P R O J E C T  E I R  
E X H I B I T  A :  W O R K  S C O P E  A N D  C O S T S  

 

T H E  P L A N N I N G  C E N T E R  |  D C & E  25 
MAY 1, 2013 

 

Task K. Notice of Determination 

The Planning Center | DC&E will prepare the Notice of Determination and will submit a 
draft to the City.  The City will file the Notice of Determination with the County Clerk’s office 
and the State Clearinghouse. 
 
 

II. SCHEDULE, PRODUCTS, AND MEETINGS 
 

Schedule 

The Planning Center | DC&E’s proposed schedule for completion of the Shoreline 
Development Project EIR is shown in Figure 1.  As shown in the schedule, we anticipate that 
the project can be completed by April of 2014.   
 

Products 

The following products will be submitted to the City of San Leandro in fulfillment of our 
proposed scope of work: 

♦ NOP – 1 electronic copy (1 each in Word and PDF formats) and 2 hard copies 

♦ Scoping Meeting Summary 

♦ Draft Project Description  

♦ Weekly Action Item List 

♦ First Administrative Draft EIR -  2 electronic copies (1 each in Word and PDF formats) 
and 5  hard copies  

♦ Second Administrative Draft EIR -  2 electronic copies (1 each in Word and PDF formats) 
and 5  hard copies  

♦ Public Review Draft EIR – 100 CDs (PDF format), 25 hard copies, 2 electronic copies (1 
each in Word and PDF formats) 

♦ Notice of Completion, including EIR summary and 15 CDs to submit to the State 
Clearinghouse 

♦ Draft Response to Comments – 2 electronic copies (1 each in Word and PDF formats) 



Figure 1:  Schedule
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Issue Notice to Proceed City 0 •
Task A - Project Initiation & Project Management

Prepare Initial Study (IS) and Notice of Preparation (NOP) TPC | DCE 2
Review IS and NOP City 1

Prepare Public Review Draft IS and NOP TPC | DCE 1

Publish IS and NOP TPC | DCE 0 •
Scoping Meetings with Agencies and Community TPC | DCE 3

Kick-Off Meeting TPC | DCE 0 •
Draft Project Description TPC | DCE 1

Review Draft Project Description City 1
Revise Project Description TPC | DCE 1

Task B - Transportation Impact Study (TIS)
Draft TIS KAI 10

Review Draft TIS City 3
Final TIS KAI 2

Task C - Environmental Review TPC | DCE 120
Task D - Alternatives Evaluation TPC | DCE 2
Task E - Administrative Draft EIR

Submit First Administrative Draft EIR TPC | DCE 0 •
Review First Administrative Draft EIR City 3

Prepare Second Administrative Draft EIR TPC | DCE 2
Review Second Administrative Draft EIR City 1

Prepare Public Review DEIR TPC | DCE 1
Task F - Draft EIR and Public Review

Publish DEIR TPC | DCE 0 •
Public Review Period 7

Planning Commission Work Session - GP Amendment & Zoning Change City - •
City Council Work Session City - •

Task G - Administrative Draft Response to Comments
Prepare Draft Response to Comments TPC | DCE 1
Review Draft Response to Comments City 1

Prepare Revised Response to Comments TPC | DCE 1
Review Revised Response to Comments City 0.5

Task H - Final EIR and Response to Comments
Prepare Draft FEIR with Responses to Comments and MMRP TPC | DCE 4.5
Review Draft FEIR with Responses to Comments and MMRP City 1

Prepare FEIR TPC | DCE 0.5

Submit Final EIR TPC | DCE - •
Task I - Mitigation Monitoring & Reporting Program TPC | DCE 1
Task J - Findings and Statement of Overriding Consideration TPC | DCE 1
Hearings

Final EIR, GP and Zoning Code to Planning Commission PC - •
Final EIR, GP and Zoning Code to City Council CC - •
Final EIR, GP and Zoning Code to City Council CC - •
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♦ Revised Draft Response to Comments – 2 electronic copies (1 each in Word and PDF 
formats) 

♦ Administrative Final EIR (with MMRP) – 2 electronic copies (1 each in Word and PDF 
formats) 

♦ Final EIR (with MMRP) – 25 CDs (PDF format), 25 hard copies, 2 electronic copies (1 
each in Word and PDF formats) 

♦ Draft Findings of Fact and Statement of Overriding Considerations – 2 electronic copies 
(1 each in Word and PDF formats) 

♦ Finalized Findings of Fact and Statement of Overriding Considerations – 2 electronic 
copies (1 each in Word and PDF formats) 

♦ Notice of Determination – 2 electronic copies (1 each in Word and PDF formats) 
 

Meetings 

Steve Noack and Kyle Simpson of The Planning Center | DC&E will attend the meetings/ 
hearings for the project listed below. 

♦ One Kick-Off Meeting 
♦ Weekly Project Status Meetings (conference calls) for the duration of the project (40) 
♦ Two Scoping Meetings  (Public and Agency) 
♦ One Planning Commission Work Session 
♦ One Planning Commission EIR Hearing  
♦ Two City Council EIR Hearing 

 
In addition to weekly status conference call meetings, Steve Noack and Kyle Simpson of The 
Planning Center | DC&E, and Damien Stefanakis (as traffic discussion is warranted) will attend 
two additional meetings with City staff and the project applicant’s team.  The Planning 
Center | DC&E team is available to attend additional meetings on a time-and-materials basis 
as needed. 
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III. COSTS 
 
As shown in Table 2, the estimated cost to complete the scope of work is $574,344.   
 
The Planning Center | DC&E bills for its work on a time-and-materials basis with monthly 
invoices.  Our invoices will include a detailed status report. 
 

Assumptions 

♦ Billing rates for this project are guaranteed through December 2014.  Billing rates would 
be subject to an increase of up to 6 percent on January 1, 2015, and in each 
subsequent year thereafter.  A budget increase would be necessary to cover costs 
incurred after January 1, 2015.  

♦ Our cost estimate includes the meetings listed under Task K.  Additional meetings 
would be billed on a time-and-materials basis.  Steve Noack and Kyle Simpson will 
attend all project meetings, public workshops and other public meetings.  David Early 
will attend the Kick-off meeting, weekly progress meetings as needed, two meetings 
with staff, and certification hearings with the Planning Commission and City Council.  

♦ No more than 100 hours of The Planning Center | DC&E staff time will be required to 
respond to comments on the Draft EIR.  If additional labor is necessary, a contract 
amendment allowing additional work will be necessary.   

♦ All products will be submitted to City staff shown in Task C.  If this allowance is 
exceeded, additional printing costs will be billed at The Planning Center | DC&E’s actual 
cost. 

♦ City staff will be responsible for meeting logistics, including schedule coordination, 
printing notices, mailing costs, room reservations, room set-up and take-down, and 
refreshments. 

♦ The Planning Center | DC&E will send an invoice for work completed each month.  The 
invoice will show hours worked by labor category, billing rate, and total by labor 
category plus subconsultants and reimbursable expenses.  Special invoicing 
requirements may necessitate an additional fee. 
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♦ City staff will act as a clearinghouse for comments on all administrative draft documents, 
and will provide The Planning Center | DC&E with a single, internally reconciled set of 
comments on each administrative draft.  

♦ Revisions to screencheck drafts will focus on typographical errors, formatting and other 
minor edits.  Such revisions will not include content changes. 

♦ Multiple changes from City staff or the project applicant about how to proceed will 
require a contract amendment to allow completion of the additional work. 

♦ The Planning Center | DC&E will use Microsoft Word and/or Adobe InDesign for page 
layout of reports, plans and similar documents.  Additional software such as Adobe 
Illustrator, Adobe Photoshop, ArcGIS and AutoCAD will be used to create illustrations, 
maps, diagrams and other graphics. 

♦ All products will be submitted to the City in electronic (PDF) format, except for printed 
copies that are specifically identified in Table 2.  This is an allowance only, based on the 
numbers of products and copies listed under Task K.  If this allowance is exceeded, 
additional printing costs will be billed at The Planning Center | DC&E’s actual cost. 

  



The Planning Center | DC&E
Table 2

San Leandro Shoreline Development Project EIR
Budget

The Planning Center | DC&E Kittelson & Associates TranSystems
Environmental 
Collaborative

 Alan Kropp & 
Associates 

Tom Origer & 
Associates  Labor Cost per Task 

A.  Project Initiation and Project Management 31,905                                                    -                                               3,200                    260                                  1,560                       400                        37,325                                     
1. Notice of Preparation 1,650                                                      -                                               -                       -                                   -                           -                         1,650                                       
2. Public and Agency Scoping Meetings 1,890                                                      -                                               -                       -                                   -                           -                         1,890                                       
3. Kick-Off Meeting 920                                                         -                                               1,600                    260                                  780                          400                        3,960                                       
4. Project Description 2,995                                                      -                                               -                       -                                   -                           -                         2,995                                       
5. Weekly Status Meetings 24,450                                                    -                                               1,600                    -                                   780                          -                         26,830                                     

B.  Transportation Impact Report -                                                          204,450                                       -                       -                                   -                           -                         204,450                                   
1. Project Initiation -                                                          10,590                                         -                       -                                   -                           -                         10,590                                     
2. Data Collection -                                                          2,800                                           -                       -                                   -                           -                         2,800                                       
3. Existing Conditions -                                                          18,920                                         -                       -                                   -                           -                         18,920                                     
4. Trip Generation, Distribution, and Assignment -                                                          5,960                                           -                       -                                   -                           -                         5,960                                       
5. Travel Forecasts -                                                          34,320                                         -                       -                                   -                           -                         34,320                                     
6. Traffic Operations Analysis -                                                          39,920                                         -                       -                                   -                           -                         39,920                                     
7. CMP Analysis -                                                          10,680                                         -                       -                                   -                           -                         10,680                                     
8. Detailed Site Plan Review -                                                          2,950                                           -                       -                                   -                           -                         2,950                                       
9. Parking Supply and Demand Analysis -                                                          8,190                                           -                       -                                   -                           -                         8,190                                       
10. Alternatives Analysis -                                                          8,280                                           -                       -                                   -                           -                         8,280                                       
11. Technical Report -                                                          21,140                                         -                       -                                   -                           -                         21,140                                     
12. Inputs for Air Quality and Noise Analyses -                                                          3,480                                           -                       -                                   -                           -                         3,480                                       
13. Administrative Draft EIRs -                                                          16,170                                         -                       -                                   -                           -                         16,170                                     
14. Draft EIR -                                                          16,170                                         -                       -                                   -                           -                         16,170                                     
15. Meetings -                                                          4,880                                           -                       -                                   -                           -                         4,880                                       

C. Environmental Review 85,025                                                    -                                               16,840                  7,280                               15,935                     1,270                     126,350                                   
1. Aesthetics 31,905                                                    -                                               -                       -                                   -                           -                         31,905                                     
2. Air Quality and Greenhouse Gases 26,390                                                    -                                               -                       -                                   -                           -                         26,390                                     
3. Biological Resources 270                                                         -                                               -                       7,280                               -                           -                         7,550                                       
4. Cultural Resources 1,950                                                      -                                               -                       -                                   -                           1,270                     3,220                                       
5. Geology and Soils -                                                          -                                               -                       -                                   15,935                     -                         15,935                                     
6. Hazards and Hazardous Materials 2,380                                                      -                                               -                       -                                   -                           -                         2,380                                       
7. Hydrology and Water Quality -                                                          -                                               8,420                    -                                   -                           -                         8,420                                       
8. Land Use and Planning 2,410                                                      -                                               -                       -                                   -                           -                         2,410                                       
9. Noise 9,500                                                      -                                               -                       -                                   -                           -                         9,500                                       
10. Population and Housing 770                                                         -                                               -                       -                                   -                           -                         770                                          
11. Public Services and Recreation 3,790                                                      -                                               -                       -                                   -                           -                         3,790                                       
12. Traffic and Transportation 4,160                                                      -                                               -                       -                                   -                           -                         4,160                                       
13. Utilities and Service Systems 1,500                                                      -                                               8,420                    -                                   -                           -                         9,920                                       

D. Alternatives Evaluation 7,715                                                      -                                               3,360                    520                                  3,070                       245                        14,910                                     

E. Administrative Draft EIRs 36,920                                                    -                                               7,300                    520                                  -                           -                         44,740                                     

F. Draft EIR and Public Review 13,940                                                    -                                               6,780                    -                                   -                           -                         20,720                                     

G. Administrative Draft Response to Comments 12,200                                                    -                                               2,050                    2,080                               780                          320                        17,430                                     

H. Final EIR with Response to Comments 12,210                                                    -                                               3,390                    520                                  -                           -                         16,120                                     

I. Mitigation Monitoring and Reporting Program 1,990                                                      -                                               -                       520                                  -                           -                         2,510                                       

J. Findings and Statement of Overriding Considerations 7,040                                                      -                                               -                       -                                   -                           -                         7,040                                       

K. Notice of Determination 650                                                         -                                               -                       -                                   -                           -                         650                                          

Total Firm Labor Cost $209,595 $204,450 $42,920 $11,700 $21,345 $2,235 

EXPENSES
   Mileage (@ $0.555 per mile) 100                                                          
   Per diem travel expenses 50                                     100                           
   Reproduction 6,500                                                       100                       125                           380                         
   Noise Monitoring Equipment 660                                                          
   Deliveries 200                                                          
   Subconsultant Administration (5%) 14,328                                                     
   Office Expenses (Phone, Fax, Copies, etc. @ 2% of Labor) 4,192                                                       
   Traffic Counts 3,150                                            

Total Expenses per Firm $25,980 $3,150 $100 $50 $225 $380

Total per Firm $235,575 $207,600 $43,020 $11,750 $21,570 $2,615 

CONSULTANTS TOTAL $492,245 

EXPENSES TOTAL $29,885

GRAND TOTAL $522,130
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EXHIBIT B 
 

INDEMNIFICATION 
 

A. Consultant shall, to the extent permitted by law, indemnify, hold harmless and assume the defense of, 
in any actions at law or in equity, the City, its employees, agents, volunteers, and elective and 
appointive boards, from all claims, losses, and damages, including property damage, personal injury, 
death, and liability of every kind, nature and description, arising out of, pertaining to or related to the 
negligence, recklessness or willful misconduct of Consultant or any person directly or indirectly 
employed by, or acting as agent for, Consultant, during and after completion of Consultant’s work 
under this Agreement. 

B. With respect to those claims arising from a professional error or omission, Consultant shall defend, 
indemnify and hold harmless the City (including its elected officials, officers, employees, and 
volunteers) from all claims, losses, and damages arising from the professionally negligent acts, errors 
or omissions of Consultant. 

C. Consultant's obligation under this section does not extend to that portion of a claim caused in whole or 
in part by the sole negligence or willful misconduct of the City. 

D. Consultant shall also indemnify, defend and hold harmless the City from all suits or claims for 
infringement of any patent rights, copyrights, trade secrets, trade names, trademarks, service marks, or 
any other proprietary rights of any person or persons because of the City or any of its officers, 
employees, volunteers, or agents use of articles, products things, or services supplied in the 
performance of Consultant’s services under this Agreement. 
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