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East Bay Greenway (EBGW) Multimodal Project Update

SUMMARY AND RECOMMENDATIONS

Alameda CTC Staff will present to the Committee updates to the East Bay Greenway Phase I.

This item is for information only.

BACKGROUND

The Alameda County Transportation Commission (Alameda CTC) is the project sponsor and
implementing agency for the EBGW Multimodal Project Phase 1 (the Project), a near-term phase of
the EBGW Multimodal project approved by the Alameda CTC Commission in December 2021. The
Project advances elements of the EBGW project and incorporates near-term implementation
strategies developed as part of the E14th St. Mission Blvd Multimodal Project. Taken together the
Project would deliver high-quality bicycle and pedestrian facilities as well as targeted transit
improvements and placemaking from Oakland through the central part of Alameda County.

Alameda CTC staff previously presented an update at the March 2nd Facilities and Transportation
Committee meeting describing the Project need, Project delivery updates, public outreach
opportunities in San Leandro, and implementation schedule. This item is an update regarding
feedback on public outreach and how feedback is being considered in the design.

The EBGW Phase I Project is a 16-mile corridor between the Lake Merritt BART station in Oakland
and the South Hayward BART station in Hayward, traversing the cities of San Leandro, Hayward and
unincorporated Alameda County areas of Ashland and Cherryland. The Project would implement
Class I and Class IV bicycle facilities to the extent feasible and multimodal improvements along the
main E14th St/Mission Blvd. corridor as well as on connecting roadways to BART stations, including
San Leandro Blvd., Fairmont Drive, A Street and Tennyson Road. The near-term implementation
would provide a continuous, high quality bicycle facility suitable for all ages and abilities, and
incorporates multimodal safety, transit, and placemaking elements. The Project will be constructed in
3-5 years, depending on securing funding for the construction phase.

The goals of the Project are to:
· Provide safe, high-quality (Class I, buffered Class II or Class IV) options for biking for all ages

and abilities
· Improve safety by physically separating bicyclists from high speed, high volume vehicular

traffic to the extent feasible
· Create a continuous north/south bike facility connecting seven BART stations

· Improve access to regional transit, schools, downtown areas and major activity centers
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· Improve multimodal access to BART stations

· Reduce greenhouse gas emissions

The new Project implementation strategy includes the following elements:
· High-quality pedestrian facilities and bicycle facilities for all ages and abilities: The Project

proposes implementation of Class I, buffered Class II and Class IV bicycle facilities along
major streets. In San Leandro, improvements are proposed along San Leandro Boulevard and
East 14th Street, as well as on the streets connecting to the BART stations such as Fairmont
Drive. Intersection crossings will also be improved with shorter and safer crosswalks.
Whenever feasible on major intersections, the design includes protected intersection or
dedicated intersection elements for bicyclists consistent with National Association City
Transportation Officials (NACTO) Urban Bikeway Design guidance.

· Transit reliability and access: The Project evaluates targeted rapid bus infrastructure that will
improve access to transit, reliability, and reduce delays at bus stops. These potentially include
transit islands, installation of Transit Signal Priority (TSP), and queue jumps where buses
enter/leave the corridor to access BART stations.

· Placemaking to support economic development: The Project proposes to support economic
development opportunities and enhance existing neighborhoods through complementary
design elements that would expand pedestrian space, support urban greening elements,
increase public use of the street, increase visual identity, and create opportunities for
activating adjacent properties, such as surface parking and vacant lots. The Project also
evaluates available parking and curb management to support multimodal treatments and
business activity. The placemaking element goal is to create a cohesive, visual identity for the
corridor while also highlighting the unique character of specific districts.

Design Elements Considered for the Project

The multimodal elements included in the Project vary from a Class I separated trail/multiuse path,
Class II buffered bicycle lanes, and/or Class IV protected bicycle lane, pedestrian improvements, and
transit improvements in Oakland, San Leandro, Alameda County, and Hayward.

Specifically, in San Leandro the Alameda CTC project team has evaluated several design options for
the implementation of a Class IV bike facility, based on factors such as:

· availability of street parking spaces

· predictability for all roadway users

· more direct and better access for cyclists

· desire to have minimum number of conflict points.

Based on those factors, a cross section with a one-way Class IV facility on each side of the street is
the option that offers the most accessibility to businesses.

While the Project is expected to improve safety and accommodate all users of the street along San
Leandro Blvd and E14th Street, there will be tradeoffs that will impact street parking on the E14th St.
corridor. To understand the parking impacts of the Project, the Project team conducted a parking
utilization and parking inventory survey. The survey was conducted in November 2021 on two
weekdays (Tuesdays and Thursdays) and two Saturdays for three different time frames during the
day (morning, midday, and evening). Results of the parking inventory and utilization survey vary by
block, but in general, parking in most areas has not reached the critical demand (indicated by an
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block, but in general, parking in most areas has not reached the critical demand (indicated by an
occupancy of 85% or higher). Street parking is shown on the east side of the street in the cross
sections (see Attachment A), as the parking study revealed that there are more parking spots on the
east side of the street and preserving parking on that side allows the Project to keep the most street
parking spaces (See Parking Maps in Attachment B). The results of the parking inventory and
utilization survey paired with public outreach completed this month, will identify the parking impacts
and aid in refining the Project’s cross section, (including the determination of which side of the street
would maintain street parking) and resulting layout, which will be presented to the San Leandro City
Council in June.

In order to maximize safety, minimize parking impacts, and add bicycle facilities, the cross section
under development reduces the width of the travel lanes to 11 feet for inside lanes and 12 feet for the
outside lanes along E14th Street; elsewhere, travel lane width is reduced to 11 feet. The Project also
includes high-visibility pedestrian crosswalks and protected intersections that separate users of each
mode of transportation (i.e. pedestrians, bicycles, buses and automobiles) to increase safety. In
addition, the Project includes bus boarding islands, and will evaluate transit signal priority and queue
jumps at key intersections to improve transit operations and reliability.

The Project team also conducted a speed survey along the corridor (see Attachment C). The results
of the survey show that current speeds increase as the roadway widens. Faster automobile speeds
increase the severity of pedestrian and bike injuries. The Project design features including decreased
lane widths, visual separations such as intersection bulb outs, and signal coordination along the
corridor should reduce average speeds overall. The Project team is working closely with AC Transit
to ensure that these safety countermeasures do not negatively impact transit operations along the
corridor.

Lastly, the Project team is working with City of San Leandro Staff on the implementation of innovative
placemaking elements, such as pedestrian plazas, parklets, and public art that have the potential to
support local businesses. Some of these improvements could be implemented with the proposed
transportation projects, while others are improvements that could be implemented as redevelopment
occurs along the corridor. The Project team has developed an integrated economic development
strategy to identify potential for implementing placemaking and other economic development
infrastructure with private projects.

Public Outreach

Since the March 2nd update to the Facilities and Transportation Committee, Alameda CTC staff has
been working to develop a bike facility concept to advance into subsequent environmental and
design phases that carries forward previous planning and project development efforts.

During the months of February through April, Alameda CTC conducted direct business and
community outreach, and coordinated public outreach events with City staff for its Bancroft and
Williams Bikeway projects. The coordinated outreach effort helped unify the message to the
community that regional and local planning efforts share the same goals of improving safety through
multimodal projects, closing gaps in the bicycle network and complementing east-west and north-
south connections across the city. Outreach included five popup events (in coordination with City of
San Leandro Crosstown Corridors) that were held at the following locations:
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· Bay Fair Farmers Market on February 26

· San Leandro BART station on March 3

· John Muir Middle School on March 12

· Downtown Farmer’s Market Ribbon Cutting Ceremony on April 6

· San Leandro High School on April 16

Outreach efforts included an in person, Door-to-Door Business survey along E14th St. in San
Leandro from San Leandro Blvd to Bay Fair Drive that was conducted between April 4th and April
15th. The in-person outreach aimed to receive feedback on how businesses use street parking and
their loading/unloading needs.

Interested individuals from the pop-up events and door-to-door outreach were encouraged to
participate in two San Leandro focus groups in April; one for Bike/Pedestrians/Transit users on April
18 and the other for Business Owners on April 21. Another component of outreach in San Leandro
includes a mailer to adjacent residential areas to invite them to submit comments through a comment
form available on the Alameda CTC’s project website.

The community outreach conducted over the last few months found strong support for the Project in
general, particularly for:

· consideration of the inclusion of urban landscape and maintenance,

· inclusion of bike and pedestrian safety features for traffic signals, and

· decreasing of vehicular speeds on E14th Street.

The business survey also indicated the need for additional considerations related to parking needs
along E14th St. Please see Attachment D: Summary of Public outreach.

Next Steps

Further opportunities for engagement outside of San Leandro include an information item to Alameda
CTC’s Bicycle and Pedestrian Advisory Committee in late April, and the Paratransit Advisory and
Planning Committee (PAPCO) in June. Final refinements to the concept plan with typical cross
sections and layouts will be presented to the San Leandro City Council on June 21 for Project
concept approval.

The goal is to develop a conceptually-approved alignment that can be presented in the supporting
environmental clearances through the California Environmental Quality Act (CEQA) and the National
Environmental Policy Act (NEPA), anticipated to be completed in the summer and fall of 2022,
respectively. Obtaining environmental clearance is essential in demonstrating project readiness for
state funding opportunities coming later in 2022.

Attachment to Staff Report
· Alameda CTC Presentation

· Attachment A - Project Cross Sections

· Attachment B - Parking Occupancy

· Attachment C - Speed Survey

· Attachment D - Outreach Feedback
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PREPARED BY: Sheila Marquises, Director, Engineering and Transportation Department
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