



# City of San Leandro

Civic Center  
835 East 14th Street  
San Leandro, California

## Legislation Details

<b>File #:</b>	16-255	<b>Version:</b>	1	<b>Name:</b>	Sanitary Sewer Point Repair 2012-13 CCO Cap (SR)
<b>Type:</b>	Staff Report	<b>Status:</b>		<b>In control:</b>	Filed
<b>On agenda:</b>	7/18/2016	<b>Final action:</b>			City Council
<b>Enactment date:</b>		<b>Enactment #:</b>			
<b>Title:</b>	Staff Report for a Resolution Appropriating \$313,388.84 of Water Pollution Control Enterprise Funds Including Approval of an Increase in the Contract Change Order Cap from 40% to 60% (\$445,724.00 to \$668,586.00, an increase of \$222,862.00) for a Construction Contract with Con-Quest Contractors, Inc. for the Sanitary Sewer Line Replacement/Repair 2012-13 Project, Project No. 2013.0120				
<b>Sponsors:</b>	Keith Cooke				
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>					

Date	Ver.	Action By	Action	Result
7/18/2016	1	City Council	Received and Filed	Pass