ID	Engineer	Task Name	Lead Design
92		Doolittle Drive Streetscape Davis-Fairway	Consultant
147		Davis Doolittle Traffic Improvements	Consultant
6	AO	Long Beach Restoration Study	Consultant
159	DR	Sidewalk Program 20-21 and 21-22	
15	JA	East 14th / Joaquin Signal Improvements	Consultant
97	JA	Storm Drain Video Inspection	
111	JA	Davis St San Sewer Manhole & Pipe Rehab + SE line Rehab	Consultant
126	JA	Washington Ave Reconstruction	Consultant
163	JA	Wicks/Manor Signal Improvements	Consultant
175	JA	SS Point Repair FY 23	
179	JA	SS Lift Stations 4 Locations	Consultant
184	JA	PWSC Fuel tank replacement	Consultant
29	JOD	Neptune Drive Shoreline Flood Protection	Consultant
37	JOD	Mulford Marina Library	Consultant
44	JOD	Washington / Chapman RR crossing	Consultant
116	JOD	East 14th Pedestrian Lighting North	Consultant
143	JOD	SS Point Repair	
152	JOD	Fire Station 09, 12, and 13 Evaluate Replacement/Remodel	Consultant
155	JOD	Street Sealing 19-21	
189	JOD	Street Seal FY 22-23	
48	KKL	Sybil Ave & Marina Blvd SS diversions; Peralta Ave, Beverly, Dutton & Farrelly SS	Consultant
53	KKL	East 14th St Triangle	
59	KKL	MacArthur Blvd Round About	Consultant
65	KKL	Police Building and South Office TI work	Consultant
69	KKL	Casa Peralta Improvements	Consultant
1	MG	Street Overlay Rehab FY 22-23	Consultant
74	MG	Farrelly Pool Replacement	Consultant
80	MG	Manor Park Competition Pool	Consultant
88	MG	Beverly Triangle SS work	
121	MG	Storm Water Trash Capture Phase 3	Consultant
25	NNC	Street Overlay Rehab 19-21	Consultant
101	NNC	East 14th St UG utility	
105	NNC	Davis Carpentier Ped Signal	Consultant
193	NNC	Steven Taylor Sanctity of Life Memorial	Consultant
9	NT	Shoreline Park and Boat Harbor Demo	Consultant
20	NT	Street Overlay Rehab 18-20	Consultant
131	NT	WPCP Dirt Relocation	Consultant
138	NT	Bridge and Embankment Maintenance	
171	RM	SS Point Repair FY 22	
168	SM	Williams and Bancroft Bike Study	Consultant





CIP Schedule 2021-11 Thu 11/18/21